

No: Coord-14/8/2021-O/o US (NLCPR)
Government of India
Ministry of Development of North Eastern Region


East Block-10, Level-IV,
R.K. Puram, New Delhi- 110066.

Dated the 27th December, 2021

OFFICE MEMORANDUM

Subject: Minutes of the 32nd meeting of Inter-Ministerial Committee (IMC)/NESIDS Committee held on 18.11.2021 at 03:00 p.m. under the Chairmanship of Secretary, Ministry of DoNER.

The undersigned is directed to forward herewith minutes of the 32nd meeting of Inter-Ministerial Committee (IMC)/NESIDS Committee held on 18.11.2021 at 03:00 p.m. under the Chairmanship of Secretary, Ministry of DoNER, for information and necessary action. The minutes of the meeting/proposal contained therein have been duly approved by the Hon'ble Minister, Ministry of Development of North Eastern Region.


(A.K. Pandey)

Under Secretary to the Govt. of India
Email id: akhilesh.pandey13@nic.in

Encl. As above.

To

- i. Chief Executive Officer, NITI Aayog, Yojana Bhawan, Sansad Marg, New Delhi-110001.
- ii. Secretary (Home), Ministry of Home Affairs, North Block, New Delhi-110001.
- iii. Secretary (Expenditure), Department of Expenditure, Ministry of Finance, North Block, New Delhi-110001.
- iv. Foreign Secretary, Ministry of External Affairs, South Block, New Delhi-110011.
- v. Secretary, Ministry of Health & Family Welfare, Nirman Bhawan, New Delhi-110011.
- vi. Secretary, Ministry of Power, Shram Shakti Bhawan, New Delhi, 110001, Lodhi Road, New Delhi-110003.
- vii. Secretary, Department of School Education & Literacy, Ministry of Education, Shastri Bhawan, Dr. Rajendra Prasad Road, New Delhi.
- viii. Secretary, Ministry of Road, Transport & Highways, Transport Bhawan, Sansad Marg, New Delhi-110001.
- ix. Additional Secretary & Financial Adviser, Ministry of DoNER.
- x. Joint Secretary (NLCPR/NESIDS), Ministry of DoNER

Copy to:-

Chief Secretaries of all NE States - For necessary action.

Copy also to:-

- i. PS to Hon'ble Minister, MDoNER.
- ii. O/o Hon'ble MoS, MDoNER
- iii. Superintending Engineer (TW), MDoNER.
- iv. DS(SDM)/DS(AM)/DS(IFD), MDoNER.
- v. Sr. Technical Director (NIC), MDoNER.
- vi. PPS to Secretary, MDoNER.

Minutes of the 32nd meeting of Inter-Ministerial Committee (IMC)/NESIDS Committee held on 18.11.2021 at 03:00 p.m. under the Chairmanship of Secretary, Ministry of Development of North Eastern Region through Video Conferencing (VC).

The 32nd meeting of Inter-Ministerial Committee (IMC)/NESIDS Committee was held on 18.11.2021 at 03:00 p.m. to discuss project proposals received from State Governments of North Eastern States for consideration for sanction/selection/change in scope of work/condonation of delay in issue of work order under North East Special Infrastructure Development Scheme (NESIDS)/NLCPR scheme. Chief Secretaries of the concerned States co-chaired the meeting. List of participants is at **Annexure-A**.

2. At the outset, Secretary, Ministry of Development of North Eastern Region (MDoNER) welcomed the Chief Secretaries and members of IMC/NESIDS Committee, representatives of State Governments and line Ministries of the Government of India. During the deliberations, he underlined the following important instructions of the Ministry of Finance (MoF) and requested State Governments for timely action on the same:-

(a) Utilization of funds released by the Ministry for implementation of the projects to avoid any cost and time overruns; and focused supervision of projects not completed since several years to bring them to closure on priority.

(b) Implementation of EAT module of PFMS and on-boarding of all the implementing agencies/executing contractors on PFMS to streamline release of funds to Implementing Agencies and tracking of funds.

2.1 It was emphasized that the above issues were proving to be serious bottlenecks in efforts towards continuation of schemes or asking the MoF to increase allocations of this Ministry in the interest of the North Eastern Region States and people.

2.2 Proposal for extension of schemes of MDoNER beyond March, 2021 has been mooted by the Ministry. The proposal will shortly be submitted to the Cabinet for approval. MDoNER in this regard is required to give status of funds released; funds utilized and unspent balance under schemes of MDoNER. All the State Governments need to expedite submission of status of utilization of funds, physical and financial progress of all projects under NLCPR, NESIDS, HADP and Special Packages (BTC/KAATC/DHATC) in respect of the Ministry's various schemes. State

Governments also need to take proactive action toward completion of old ongoing projects under Non-Lapsable Central Pool of Resources (NLCPR) scheme or the schemes of NEC, the lists of which have already been circulated to all the States.

2.3 It was also informed that Ministry often receives project proposals through CM/VIP references for consideration under NESIDS. State Governments were advised to ensure that such project proposals are included in their priority list and related Concept Notes are submitted, so that these can be taken up for consideration, as per guidelines.

2.4 The Committee also took note of the delay in submission of work orders in respect of the projects sanctioned under NESIDS and impressed on the need for submission of work orders in a time-bound manner, in order to ensure that the projects are taken up and eventually completed within the stipulated time period by the State Governments.

2.5 The Committee noted that projects which are being considered for sanction under NESID Scheme would be subject to approval of the continuation of NESIDS by the Cabinet.

3. Thereafter, the Committee took up the project proposals for detailed discussion and recommended projects for short-listing for selection/sanction as detailed below:

ARUNACHAL PRADESH

Total Normative Allocation for FY 2021-22: Rs. 156.72 Crore, No. of projects already Sanctioned – 0, Project already selected: 0. Balance Normative Allocation: Rs. 156.72 Crore.

4. Project proposal of 'Construction of Town double lane road at Pokriang SDO HQ. Langrh and Phassang circle HQ. and adjoining villages in Arunachal Pradesh at estimated cost of Rs.20.00 crore - For Selection

4.1 Chief Secretary, Arunachal Pradesh alongwith the officials of the State Government participated in the meeting through VC. The Committee was apprised that the project proposal was earlier placed in the 31st meeting of IMC/NESIDS Committee held on 29.10.2021, in which it was decided that the project proposal may be re-cast by the State Government keeping in view of the observations of Ministry of Road

Transport and Highways (MoRTH) and Technical Wing, MDoNER. State Government has accordingly submitted recast project proposal. Representatives of the State Government stated that the proposed road project is to be constructed in three remote administrative headquarters of Kurung Kumey District located at different places which are not yet properly connected to mainstream roads like National/State Highways & Major/Ordinary District roads. The scope of the work of the project includes construction of total length of road of 7 km at three administrative headquarters viz. Pokriang Sub-Divisional Headquarter (2.60 km); Langrh Circle Headquarter (3.10 Km) and Phassang Circle Headquarter (1.30 km). The construction of the proposed roads will address road connectivity shortfalls and promote and harness tourism potential of these administrative headquarters in the Kurung Kumey District of Arunachal Pradesh.

4.2 State Government stated that the observations of Ministry of Road, Transport & Highways and Technical Wing, MDoNER would be taken into consideration at DPR preparation stage.

4.3 Copy of final checklist-cum-agenda notes, as placed before the Committee, along with all its enclosures, is at **Annexure-B**.

4.4 After due deliberation, the Committee recommended the project proposal of 'Construction of Town double lane road at Pokriang SDO HQ, Langrh and Phassang circle HQ, and adjoining villages in Arunachal Pradesh at estimated cost of Rs.20.00 crore for selection under NESIDS.

5. Project proposal of 'Construction of road from Kodum CO HQ to Bam Tri-junction 16.5 Km under West Siang district in Arunachal Pradesh' at estimated cost of Rs.20.00 crore - For Selection

5.1 The Committee was apprised that the project proposal was earlier placed in the 31st meeting of IMC/NESIDS Committee held on 29.10.2021, in which it was decided that the project proposal may be re-cast by the State Government keeping in view of the observations of MoRTH and Technical Wing, MDoNER. State Government has accordingly submitted the re-cast project proposal.

5.2 Representative of the State Government stated that the proposed road project is for improvement of existing road network by widening and improving the geometrics of the balance 10 km and laying pavement layers of GSB, WBM and BT layers of 15.00 km as per standard and specifications of the existing pavement layers. The project is

expected to become an economic corridor connecting many commercial hub and tourism hotspots.

5.3 State Government stated that the observations of Ministry of Road, Transport & Highways and Technical Wing, MDoNER would be taken into consideration at DPR preparation stage.

5.4 Copy of final checklist-cum-agenda notes, as placed before the Committee, along with all its enclosures, is at **Annexure-C**.

5.5 After due deliberation, the Committee recommended the project proposal of 'Construction of road from Kodum CO HQ to Bam Tri-junction 16.5 Km under West Siang district in Arunachal Pradesh' at estimated cost of Rs.20.00 crore for consideration for selection under NESIDS.

6. Project proposal of 'Construction of road from MarungGika to Panior Bridge Point via Sarchgai, Mate, Kusk, and Pan-21 Km (SH: Widening, CD Work, Protection work, WBM, Carpeting and CC Drain) in Papum Pare district in Arunachal Pradesh' at estimated cost of Rs.20.00 crore - For Selection

6.1 The Committee was apprised that the project proposal was earlier placed in the 31st meeting of IMC/NESIDS Committee held on 29.10.2021, in which it was decided that the project proposal may be re-cast by the State Government keeping in view the observations of MoRTH and Technical Wing, MDoNER. State Government has accordingly submitted the re-cast project proposal.

6.2 Representative of the State Government briefed the Committee about these projects and stated that the proposed project falls under Itanagar-Ziro-Daporijo-Aalo-Pasighat tourist circuit. This project will also promote agro-tourism and eco-tourism in Papum Pare District.

6.3 Copy of final checklist-cum-agenda notes, as placed before the Committee, along with all its enclosures, is at **Annexure-D**.

6.4 After due deliberation, the Committee recommended the project proposal of 'Construction of road from Marung Gika to Panior Bridge Point via Sarchgai, Mate, Kusk, and Pan-21 Km (SH: Widening, CD Work, Protection work, WBM, Carpeting and CC Drain) in Papum Pare district in Arunachal Pradesh' at estimated cost of Rs.20.00 crore for selection under NESIDS.

7. Project 'Construction of Sports complex at Jengging in Upper Siang, Arunachal Pradesh' under NLCPR Scheme- For consideration of recommendations of SLEC on report of Technical Board.

7.1 Representative of the State Government apprised the Committee that the said project was sanctioned under NLCPR scheme at cost of Rs.1273.29 lakh. Technical Wing, MDoNER inspected the project on 12.01.2016 and observed slow/improper progress of work both qualitatively and quantitatively. State Government was requested for appropriate action on the observations of the Technical Wing and to take immediate remedial measures for early completion of the project. Subsequently, the project was placed in the meeting of SLEC held on 16.09.2020, in which the report of the Technical Board on the observations of MDoNER was placed before the committee for consideration. Technical Board in its report underlined that quality of concrete cast at site is of good quality. SLEC approved the report submitted by the Technical Board and recommended the project for placing before IMC.

7.2 Copy of final checklist-cum-agenda notes, as placed before the committee, along with all its enclosures, is at **Annexure-E**.

7.3 After due deliberation, the Committee approved the report of the Technical Board in respect of the project 'Construction of Sports complex at Jengging in Upper Siang, Arunachal Pradesh' under NLCPR Scheme.

ASSAM

Total Normative Allocation for FY 2021-22: Rs. 333.36 Crore, No. of projects already Sanctioned - 01, Project already selected: 0. Balance Normative Allocation: Rs.304.66 Crore.

8. Project "Widening & Improvement of Bhadoi Panch Ali to Joypur Khonsa Road via Tipom" in Assam at estimated cost of Rs.60.00 crore - For Selection.

8.1 Additional Chief Secretary, Assam alongwith the officials of the State Government participated in the meeting through VC.

8.2 Commissioner & Special Secretary to the Government of Assam, briefed the committee about the project proposal and stated that the Bhadoi Panch Ali to Joypur Khonsa Road via Tipam starting at Bhadoi Panch Ali and ends at Nogaghat crossing the Joypur Khonsa Road is an important road in Dibrugarh District. The proposed road

connects famous tourist destination of Tipam, the first capital of the Ahom Kingdom established by Swargadeo Chaolung Sukapha. The proposed road is also important from Interstate Connectivity angle connecting Assam and Arunachal Pradesh being the shortest route from Deomali & Khunsa in Arunachal to Tinsukia, Digboi & Margherita in Assam.

8.3 Copy of final checklist-cum-agenda notes, as placed before the committee, along with all its enclosures, is at **Annexure-F**.

8.4 After due deliberation, the Committee recommended the project proposal **"Widening & Improvement of Bhadoi Panch Ali to Joypur Khonsa Road via Tipom"** at estimated cost of Rs.60.00 crore for selection under NESIDS.

9. Project **"Widening and Strengthening of Nalbari Palla road at Solmara to Bangaon Jagra road via Billeswar Devalaya"** in Assam at estimated cost of Rs.23.91 crore - For Selection.

9.1 Representative of concerned department of State Government informed the committee that the 8 km. long Nalbari Palla road starts from State Highway SH-2 at Solmara and meets at Bangaon Jagara road. The famous Billeswar Devalaya of Assam is situated on the road where large numbers of pilgrims visited the Devalaya from various parts of Assam throughout the year. As present condition of the road is in deplorable condition, pilgrimages faces lots of difficulties, especially during Durga Puja every year, when a large numbers of devotees gather in the Billeswar Devalaya. Improvement of this road would therefore give a fillip to religious tourism in this and surrounding areas.

9.2 Copy of final checklist-cum-agenda notes, as placed before the committee, along with all its enclosures, is at **Annexure-G**

9.3 After due deliberation, the Committee recommended the project proposal **"Widening and Strengthening of Nalbari Palla road at Solmara to Bangaon Jagra road via Billeswar Devalaya"** at estimated cost of Rs.23.91 crore for selection under NESIDS.

10. Project "Improvement & Widening of Lokopriya Gopinath Bordoloi Road, SH-3 B from Ch.0.00 km to Ch.18.65 Km" in Assam at estimated cost of Rs. 85.50 crore - For Selection.

10.1 Representative of concerned department of State Government briefed about proposal to the committee. The existing road is a State Highway (SH-3 B) of length 18.65 km connecting Chamata at National Highway NH-37 to Mayong at State Highway SH-3 and it passes through famous Pabitora Wild Life Sanctuary. As the existing road is a single lane road that is insufficient to cater to the ever-increasing tourists inflow to these area therefore widening of the road is being proposed. The improvement & widening of road will give boost in tourists inflow from India and Abroad, as it will shorten the distance to Pabitora and Chanaka from Guwahati by more than 20KM. The road is a major inter district road connecting two districts of Kamrup (M) and Morigaon in Assam.

10.2 Copy of final checklist-cum-agenda notes, as placed before the committee, along with all its enclosures, is at **Annexure-H**

10.3 After due deliberation, the Committee recommended the project proposal "Improvement & Widening of Lokopriya Gopinath Bordoloi road, SH-3B from Ch. 0.00 KM to Ch. 18.65 KM" at estimated cost of Rs.85.50 crore for selection under NESIDS subject to condition that State Government would take all necessary measures to ensure the protection of wildlife, and that these measures would be duly documents in the DPR.

11. Project "Improvement & Upgradation of Jamuguri to Nagsankar connected road (Ch. 0.00 KM to Ch. 12.50 KM) in Sonitpur District" in Assam at estimated cost of Rs.20.79 crore - For Selection.

11.1 Representative of concerned department of State Government briefed about proposal to the committee. The Jamuguri to Nagsankar Mandir Road of length of 12.50 km starts from Jamuguri Centre and end at the famous Nagsankar Mandir built during the Lohitya dynasty in the late 4th century. Jamuguri is a culturally rich centre specially known for the 200 years old famous cultural event (drama festival) "Baresahariya Bhaona"- the biggest mythological festival of the north bank of Brahmaputra.

11.2 Copy of final checklist-cum-agenda notes, as placed before the committee, along with all its enclosures, is at **Annexure-I**.

11.3 After due deliberation, the Committee recommended the project proposal "Improvement & Upgradation of Jamuguri to Nagsankar connected road (Ch. 0.00 KM to Ch. 12.50 KM) in Sonitpur District" at estimated cost of Rs.20.09 crore for selection under NESIDS.

12. Project "Construction of 2x50 MVA, 132/33 KV GIS (Gas Insulated Substation) at 220/132 KV Amingaon GIS" in Assam at estimated cost of Rs.32.07 crore - For Selection.

12.1 Representative of power department of State Government briefed about proposal to the committee. The proposed 2x50 MVA, 132/33 KV GIS substation shall be constructed at the under construction 220/132 KV Amingaon GIS site. It is located in Pacharia, Kamrup (Rural) District of Assam and situated at around 27 KM from Guwahati Airport on the North Bank of River Brahmaputra. The proposed GIS will bridge the projected shortfall of around 60MW besides improving the quality of power while feeding the wide area encompassing Amingaon, Dadara, Sualkuchi, Hajo, Changsari and North Guwahati. These areas house/will house a number of institutions like AIIMS at Changsari, Narayana Super-Speciality Hospital at Amingaon which will lead to a huge influx of patients from all over North East to this area. This presents a huge opportunity to develop this entire area in the vicinity of the capital city Guwahati as a major medical tourism hub of North-East. Officials also informed that there are developmental projects going on for improving connectivity from Airport to Sualkuchi "Manchester of Assam" famous for its variety of world famous silk cloth namely Pat & Muga. This will increase the tourist inflow in area and scale up the demand of power.

12.2 Copy of final checklist-cum-agenda notes, as placed before the committee, along with all its enclosures, is at **Annexure-J**

12.3 After due deliberation, the Committee recommended the project proposal "Construction of 2x50 MVA, 132/33 KV GIS (Gas Insulated Substation) at 220/132 KV Amingaon GIS" at estimated cost of Rs.32.07 crore for selection under NESIDS subject to the project being prepared in adherence to relevant guidelines of the Ministry of Power, and being supported by the Ministry of Power, at the DPR stage.

13. Project "Construction of road from Chowkiholo-Panjan-Deithor-Malasi-Dirring-Kohora (CPDMDK) (SH-35) road at Dolamara to Lower Tarapung via Longhup in Karbi Anglong" in Assam at estimated cost of Rs.52.56 crore - For Selection.

13.1 Representative of concerned department of State Government briefed about proposal to the committee. Proposed length of the road is 27 km and connects a large area comprising of many villages like Kania Terang, Dhirola Tokbi, Khorsing Lektha, Dhoniram Tokbi, Dili Teron, Ram Rongpi, Sai Taro, Sarthe Terang, Basa Taro, Dikoi Engti, Sarthe Rongphar, Songsar Engleng, Bonglong etc. The project starts from Dolamara which is nearby Kaziranga National Park (about 13 km) one of the most important tourist destinations of the state. Dolamara is recently declared as town and is nearby the place of business hub like Bokakhat, Numaligarh, Jorhat, Golaghat etc.

13.2 Copy of final checklist-cum-agenda notes, as placed before the committee, along with all its enclosures, is at **Annexure-K**

13.3 After due deliberation, the Committee recommended the project proposal "Construction of road from Chowkiholo-Panjan-Deithor-Malasi-Dirring-Kohora (CPDMDK) (SH-35) road at Dolamara to Lower Tarapung via Longhup in Karbi Anglong" at estimated cost of Rs.52.56 crore for selection under NESIDS, subject to condition that State Government would take all necessary measures to ensure the protection of wildlife, and that these measures would be duly documented in the DPR.

14. Project "Construction of RCC Bridge No.3/1 on the road from NH-39 near Silonijan State Dispensary to Dhansiri Par Ghat via Panikabasti (including approach road)" in Assam at estimated cost of Rs.22.24 crore - For Selection.

14.1 Representatives of concerned department of State Government briefed about proposal to the committee. The Bridge provides Inter-District connectivity between Karbi Anglong and Golaghat District to a large area comprising of many villages like Gar Mura, Ting Basti, Purana Silonijan, Hilkhuti, Bargaon, Ahomoni Shyam Gaon, Tengani, Dubarani, Barhula, Ahotguri etc.

14.2 Presently, only a Bamboo Bridge connects NH-39 at Silonijan on Karbi Anglong part and Barpathar Township on Golaghat part. People of this locality depend on this bridge for their day-to-day communication. The proposed RCC bridge would also enhance tourist inflow to Hot Water Spring located at Garampani, which is 7 Km away from the Bridge location. One of the most ancient and famous Durga Mandir is located

at Deopani, which is 8 Km away from the Bridge Site. Bridge is important for inter district trade between Karbi Anglong and Golaghat District.

14.3 Copy of final checklist-cum-agenda notes, as placed before the committee, along with all its enclosures, is at **Annexure-L**.

14.4 After due deliberation, the Committee recommended the project proposal "Construction of RCC Bridge No.3/1 on the road from NH-39 near Silonijan State Dispensary to Dhansiri Par Ghat via Panikabasti (including approach road)" at estimated cost of Rs.22.24 crore for selection under NESIDS.

MANIPUR

Total Normative Allocation for FY 2021-22: Rs.119.76 Crore, No. of projects already Sanctioned – 04, Project already selected: 04. Balance Normative Allocation: Rs.19.67 Crore.

15. Project Infrastructure Development in and around the Polo Ground at Ibudhou Marjing, Heingang, Imhal East in Manipur with estimated cost of Rs.19.77 crore - For Selection.

15.1 Chief Secretary, Manipur alongwith the officials of the State Government participated in the meeting through VC. The project proposal submitted by the State Government for consideration under NESIDS was discussed by the Committee.

15.2 Representatives of the State Government briefed about this project and underlined its importance in the State. They stated that Manipur has been recognized as the birth place of Polo. However, adequate infrastructure for organizing polo tournaments are not available in desirable standard. The project is aimed at promoting polo tourism by way of providing infrastructure related to polo tourism and to attract more inflow of tourists.

15.3 The Committee was of the view that the components of the proposed project are mainly related to tourism sector and the aspect of coverage as per NESIDS guidelines should be clearly brought out at the DPR stage.

15.4 Copy of final checklist-cum-agenda notes alongwith all its enclosures, as placed before the Committee, is at **Annexure-M**.

15.5 After due deliberation, the Committee recommended the project proposal of 'Infrastructure Development in and around the Polo Ground at Ibudhou Marjing, Heingang, Imhal East in Manipur at an estimated cost of Rs.19.77 crore for selection 'in principle', under NESIDS, subject to conditions mentioned above.

MEGHALAYA

Total Normative Allocation for FY 2021-22: Rs.129.12 Crore, No. of projects already Sanctioned - 01, Project already selected: 03. Balance Normative Allocation: Rs.0.00 Crore.

16. Project proposal of 'Construction of Shopping Complex cum Auditorium near Lumshad, Lad Mawgap in Meghalaya under NLCPR scheme at estimated cost of Rs.2.31 crore - For change in scope of work.

16.1 Chief Secretary, Meghalaya alongwith the officials of the State Government participated in the meeting through VC. Representative of the State Government informed the Committee that the project was recommended for funding under NLCPR scheme in the 64th meeting of IMC for NLCPR at an estimated cost of Rs.231.37 lakh. So far first installment of Rs.72.88 lakh has been released by the Ministry to the State Government of implementation of the project. The implementation of the project was delayed due to presence of 11 KV line passing through the project site which was shifted in October, 2010. Further, after multiple show cause notices to the contractor, the work started in July, 2012 but again stopped in October, 2012 after completion of site preparation only. The contractor submitted the petition expressing his inability to go ahead with the work at the allotted rate due to abnormal delay. After resolving all the issues, State Government has submitted the proposal amounting to Rs.231.34 lakh after reducing the scope of the work from G+2 to G+1 floor.

16.2. The Committee opined that reducing the scope of work will not be a prudent decision as it will not fulfill the objective of the project. Therefore, State Government may execute the work with original scope of the project subject to the condition that extra cost to be borne by the State Government from its own resources and project will be completed within one year.

16.3 Copy of final checklist-cum-agenda notes, as placed before the committee, along with all its enclosures, is at **Annexure-N**.

16.4 After due deliberation, the Committee recommended, the proposal of cost revision of the project 'Construction of Shopping Complex cum Auditorium near Lumshad, Lad Mawgap in Meghalaya under NLCPR scheme at cost of Rs.4.66 crore, subject to the condition that the State Government shall implement the project with original scope of work with MDoNER's share restricted Rs.2.31 crore, as was approved originally, and the additional cost shall be borne by the State Government.

MIZORAM

Total Normative Allocation for FY 2021-22: Rs.125.04 Crore, No. of projects already Sanctioned - 03, Project already selected: 05. Balance Normative Allocation: Rs.21.79 Crore.

17. Two (02) projects, duly recommended by SLEC, Government of Mizoram, were placed for Sanction and other (06) projects as proposed by the State Government were placed for Selection by the IMC/NESIDS Committee.

17.1 The Chief Secretary, Mizoram along with officials of the State Government participated in the meeting through Video Conferencing (VC). They explained in detail the important aspects of the following project proposals: -

Sl. No.	Project proposal	Estimated cost (Rs. Crore)	Proposal for
1	Construction of 100 Bedded Kolasib District Hospital and Procurement of Hospital Equipment, Kolasib, Mizoram	22.00	Sanction
2	Construction of State Resource Centre for HIV/ AIDS at Aizawal, Mizoram	4.00	Sanction
3	Upgradation of Cardiology, Department at Civil Hospital, Aizawl	11.99	Selection
4	Development of Village based Eco Tourism at Khamrang	8.00	Selection
5	Construction of 33 KV S/C Lin on D/C Tower from Darlawn to SAKA Wrdai	29.75	Selection
6	Upgradation of laboratory Diagnostic Block, Blood Bank and DNB Hostel, Civil Hospital Aizwal	26.85	Selection

7	Development of Eco Adventure Tourism project in Phulpui	10.00	Selection
8	Construction of 50 bedded District Hospital building and Emergency Staff Quarters at Hnahthial, Mizoram	22.57	Selection

17.2 Copy of final checklist-cum-agenda notes, as placed before the committee, along with all its enclosures, is at **Annexure-O**.

17.3 Project at Sl.No.1 viz. 'Construction of 100 Bedded Kolasib District Hospital and Procurement of Hospital Equipment, Kolasib, Mizoram' was recommended for selection at an estimated cost of Rs.22.67 crore in the 28th IMC/NESIDS Committee meeting held on 02/06/2021. The State Government gave a detailed presentation on the project proposal. The representatives of State Government have stated that the existing hospital was constructed in 1975 with capacity of 30 beds. The hospital was declared as district hospital in 2006 with a present capacity of 60 beds. During the discussion, representative of Ministry of H&FW, GoI stated that as per norms of Health Ministry, 100-bedded Hospital should be provisioned with four (04) Operation Theatres instead of two (02) operation theatres as mentioned in the DPR of the project. State Government official has stated that due to requirement of district population, they had provisioned only two operation theatres in the DPRs. The Committee was, however, of the view that such norms should not be used to the detriment of project proposals, and that ground conditions specific to a location should also be taken into consideration. Hence, it was decided that the State Government would take up this issue with MoH&FW at the time of preparation of DPR.

17.4 The committee opined that the State Government should incorporate provision of 04 operation theatres in DPR as suggested by Ministry of Health & Family Welfare.

17.5 After detailed deliberations, the Committee recommended the project proposal viz. "Construction of 100 Bedded Kolasib District Hospital and Procurement of Hospital Equipment, Kolasib, Mizoram" at a cost of Rs.22.00 crore for short-listing towards consideration of Sanction subject to and subsequent to approval of the continuation of NESID Scheme by Cabinet.

18. The project at Sl. No. 2, viz. "Construction of State Resource Centre for HIV/AIDS at Aizawal, Mizoram was recommended for selection at an estimated cost of Rs.4.00 crore in the 28th IMC/NESIDS Committee meeting held on 02/06/2021. Chief Secretary, Mizoram has stated that Mizoram has emerged with highest prevalence for

HIV epidemic in India with an adult prevalence of 2.04%. This prevalence is almost nine times higher than that of the National average and it is aimed to promote better understanding of HIV infection in order to project and support those who are at risk of vulnerable infection. As such, the project is very much required for the benefit of the state population.

18.1. Representative of Ministry of Health & Family Welfare, GoI stated that a State resource centre for HIV/AIDS at State level was not recommended activity under the National AIDS Control Organisation (NACO).

18.2. The Committee noted that at the same time there was no specific ban on creating such a center, as long as it was not being funded under NACO and there appeared to be a genuine need for having such a centre in the State.

18.3. **After detailed deliberations, the Committee recommended the project proposal viz. "Construction of State Resource Centre for HIV/AIDS at Aizawal, Mizoram" at a cost of Rs. 4.00 crore for short-listing towards consideration of Sanction subject to and subsequent to approval of the continuation of NESID Scheme by the Cabinet.**

19. Chief Secretary and other representative of the State Government explained in detail the project proposal at Sl No. 3 viz. "Upgradation of Cardiology, Department at Civil Hospital, Aizawl at an estimated cost of Rs.11.99 Crore.

19.1 The Committee desired to know how the proposed Hospital will be maintained and managed on its completion. State Government representative assured that the project will be maintained and managed by State resources on its completion as the Hospital was already in operation.

19.2 **After detailed deliberations, the Committee recommended the project proposal viz. "Upgradation of Cardiology, Department at Civil Hospital, Aizawl at an estimated cost of Rs.11.99 Crore" for Selection.**

20. With regard to the project proposal at Sl. No. 4 above, viz. **"Development of Village based Eco Tourism at Khamrang"** at an estimated cost of Rs.8.00 crore, the representative of the State Government while briefing about the project gave a detailed presentation on the project proposal.

20.1 The committee was of the view that the components of the project proposal are mainly related to those of Tourism sector and as such, the aspect of coverage as per NESIDS guidelines should be clearly brought out at the DPR stage.

20.2. After detailed deliberations, the Committee recommended the project proposal viz. "Development of Village based Eco Tourism at Khamrang" for Selection at an estimated cost of Rs. 8.00 crore.

20.3 Projects at S. No 5-8 could not be considered by the Committee, as the State was left with a balance Normative Allocation of Rs 1.80 crore only.

21. Two (02) projects for condonation of delay in award of work order: -

The representative of the State Government explained in detail the reasons/justifications for condonation of delay in issue of work order in respect of the following projects:-

Sl. No.	Project proposal	Project Cost (Rs. Crore)	Proposal for
1	Improvement and upgradation of different facilities at Langpui Airport in Mizoram under NESIDS	19.59	Condonation of delay in award of work.
2	Construction of Two residential Hostel at Zoram Medical College, Falkawan, Mizoram under NESIDS	20.00	

21.2 Representatives of State Government stated that due to surge of Covid-19 cases, numerous lockdown was imposed by the State Government, especially in Aizawl, which had greatly hampered the functions of various offices in the Cities and for this reason, there was a delay of 17 days and 30 days respectively for award of Work in respect of the above two projects.

21.3 Copy of final checklist-cum-agenda notes, as placed before the committee, along with all its enclosures, is at **Annexure-P**.

21.4 After due deliberations, the committee agreed to recommend condonation of the delay in issue of work order in respect of the aforementioned two (02) projects and recommended to process the cases for release of subsequent installment.

NAGALAND

Total Normative Allocation for FY 2021-22: Rs.122.16 Crore, No. of projects already Sanctioned - 0, Project already selected: 02. Balance Normative Allocation: Rs. 82.37 Crore.

22. Project proposal for "Improvement and upgradation of road from Shamator town NAP Huker Jn. (60 km) via YayiLanga river, Shiponger, Mangko EAC Hq. Kiutsukiur, Kiphore (Shamator NAR to YayiLanga river 12.5 km phase-1" at estimated cost of Rs.20.00 crore - For Selection.

22.1 The officials of the State Government participated in the meeting through VC. Representative of Department of Public Works briefed about the project and underlined its importance in the State. The project lies in Tuensang District, the eastern part of Nagaland. The area is hilly in nature and falls under sub-tropical climate with long monsoons. The average rainfall during the months of May to October is 2500 mm. It is a through route for the entire community as well as for Chessore and Shamatore Sub-Divisions covering 2 (two) major Sub-Divisions and connects more than 20(twenty) villages. The total length of the proposed road "Improvement and Upgradation of road from Shamatore Town NAP to Huker Junction" is 60 Kms with an estimated cost of Rs.200.00 crore. Officials of PWD informed, the project is planned for execution in phased manner with an amount of Rs. 20.02 crore as Phase -I. This phase of the project will cover the stretch of the road from Shamatore NAP to Yayi Langa River of 12.5 Km length.

22.2 Representative of the State Government informed that the existing road alignment with 3 m carriageway width earthen road was constructed during the 1990s. This is the shortest route to other District HQs for the people of this area but cannot be used in summer as it is not an all-weather road. The proposed road will serve as the main route for transporting agro-based products for exports, boosting the economy of the region in return and will improve & strengthen the socio-economic sectors.

22.3 The Committee viewed that upgrading of 12.5 km out of the total 60 km initially will not serve any big purpose. State Government should propose the project in its entirety.

22.4 Copy of final checklist-cum-agenda notes, as placed before the committee, along with all its enclosures, is at **Annexure-Q**

22.5 After due deliberation, the Committee advised that the State Government should re-visit the project proposal "Improvement and upgradation of road from Shamator town NAP Huker Jn. (60 km) via YayiLanga river, Shiponger, Mangko EAC Hq. Kiutsukiur, Kiphore (Shamator NAR to YayiLanga river 12.5 km phase-1" and may consider proposing the entire road project at one go in view of available balance out of the normative allocation under NESIDS; and also consider funding balance part, if any, from its own resources.

SIKKIM

Total Normative Allocation for FY 2021-22: Rs.78.48Crore, No. of projects already Sanctioned - 1, Project already selected: Nil. Balance Normative Allocation: Rs.73.15 Crore.

23. Following Four (04) projects related to infrastructure development, as recommended by State Government of Sikkim, were placed in the meeting for selection.

23.1 The Additional Chief Secretary, Government of Sikkim along with other officials of the State Government participated in the meeting through Video Conferencing (VC). He explained in detail the important aspects of the following project proposals: -

Sl. No.	Project proposal	Estimated cost (Rs. Crore)	Proposal for
1	Augmentation of water supply at Soreng, West Sikkim	4.60	Selection
2	Development of Eco-Tourism Zone at Jhandidara under Baresey Rhododendron Sanctuary in West Sikkim	20.00	Selection
3	Widening and improvement of road from Namchi to Birdang via Kitchudumra connecting West District to South District.	61.37	Selection
4	Augmentation of Gyalshing Water Supply in West Sikkim	13.60	Selection

23.2 Copy of final checklist-cum-agenda notes, as placed before the committee, along with all its enclosures, is at **Annexure-R**.

23.3 The Addl. Secretary, State Government Sikkim gave a detailed presentation on the project proposal **"Augmentation of Water Supply at Soreng, West Sikkim"**. He stated that the Soreng town in West Sikkim is one of the important towns in Sikkim. Considering its size and aspirations of local people, this sub division town has been considered for upgradation as District with its HQ at Soreng. Among many requirements the upgradation of water supply has been considered at top priority. Soreng town has undergone much rapid urbanization with creation of many facilities like school, hospitals etc. The adjoining villages have become urban clusters with 100% dependency on the services of urban infrastructures. As such, the project once implemented shall cater the needs of the local populations for another 30 years i.e. upto 2051. The proposed project is to be carried out within existing area and hence no extra land acquisition is required. He further stated that the existing water supply project with in the town is of 60 LPCD capacity and it is to be upgraded to 135 LPCD.

23.4 The committee asked to the State Government Officials as to whether the instant project was proposed under Scheme of AMRUT. The State Government representatives intimated that the project is for upgradation of existing 25 years' old project and the town being of small size was not coverable under AMRUT scheme.

23.5 The committee was of the view that the components of the project proposal are mainly related Drinking water issues in the township and as such, the aspect of coverage as per NESIDS guidelines, in terms linkage with Tourism, should be clearly brought out at the DPR stage.

23.6 After due deliberations, the Committee recommended the project proposal viz. **"Augmentation of water supply at Soreng, West Sikkim"** for Selection at an estimated cost of Rs. 4.60 crore under NESIDS, subject to the conditions mentioned above, and adherence to relevant guidelines of Department of Drinking Water and Sanitation.

24. The Addl. Secretary, Government of Sikkim briefed about the project proposal **"Development of Eco-Tourism Zone at Jhandidara under Baresey Rhododendron Sanctuary in West Sikkim"**. He stated that the area is rich in bio resources and provides a wide range of micro climates leading to a vast floral diversity. The proposed projects area of eco-tourism will also facilitate the tourists to travel in undistributed area of uncontaminated natural beauty with specific objectives of studying, admiring and enjoying the scenery and its wild flora and fauna. He also explained that the project also included creation/construction of trails which would considerable ease the problems

related to accessibility and connectivity in the nearby villages/settlements., apart from giving a boost to the local economy.

24.1 After due deliberations, the Committee recommended the project proposal viz. "Development of Eco-Tourism Zone at Jhandidara under Baresey Rhododendron Sanctuary in West Sikkim" for Selection at an estimated cost of Rs. 20.00 crore under NESIDS.

25. The Addl. Secretary, Government of Sikkim briefed about the project proposal **"Widening and improvement of road from Namchi to Birdang via Kitchudumra connecting West District to South District"**. He stated that currently the existing road is of single lane standard with a formation width of 6.0 mtr is proposed to be upgraded to intermediate lane with a formation width of 7.5mtr and a carriageway width of 5.5 mtr. On completion, the project will enhance the all-weather connectivity between the two districts viz. South District and West District, which are having many tourist destinations. Further, Sikkim being a tourist hot spot, the annual tourist footfalls is very high and people right from the grass root level are engaged in the tourism and hospitality industry. This project will also shorten the distance between the two districts by 24 kms giving benefit to tourists as well as local people.

25.1 After detailed deliberation, the committee recommended the project "Widening and improvement of road from Namchi to Birdang via Kitchudumra connecting West District to South District in Sikkim for selection at an estimated cost of Rs. 61.37 crore subject to the condition that the central share will be restricted to the balance available normative allocation for the State and the rest will be borne by the State Government.

26. The project proposal at Sl. No. 4 viz. Augmentation of Gyalshing Water Supply in West Sikkim was not discussed in the meeting as the Normative allocation for the State Government had been exhausted.

Tripura

Total Normative Allocation for FY 2021-22: Rs.135.36 Crore, No. of projects already Sanctioned - 01, Projects already selected: 02. Balance Normative Allocation: Rs.28.03 Crore.

27. Project proposal of 'Medical Infrastructure Strengthening for Non-COVID component by provision of Ultra Sonography Machine, Cardiac Care Units, Surgery Unit, Dental Chair, Blood Transfusion Mechanism, Setting up advanced Diagnostic Laboratory, Rabies Vaccine and Up-gradation of 40 (forty) Health Sub-centre at estimated cost of Rs.35.99 crore - For Sanction.

27.1 Chief Secretary, Tripura alongwith the officials of the State Government participated in the meeting through VC. Representative of the State Government informed the Committee that the project proposal was recommended for selection in the 28th meeting of IMC/NESIDS Committee held on 02.06.2021. He further underlined the importance of the project and stated that the project proposal is for strengthening of Medical Infrastructure in Tripura by provision of Ultra Sonography Machine, Cardiac Care Units, Surgery Unit, Dental Chair, Blood Transfusion Mechanism, Setting up advanced Diagnostic Laboratory, Rabies Vaccine and Up-gradation of 40 (forty) Health Sub-centre.

27.2 Representative of Ministry of Health & Family Welfare (MoH&FW), GoI made certain observations regarding specification of the equipment proposed in the project and requested the State Government to furnish clarification/comments. State Government gave justification on the observations and stated that detailed comments will also be submitted to MoH&FW. In response thereof, the representative of MoH&FW stated that they will send their comments after detailed examination of the comments of State Government.

27.3 Copy of final checklist-cum-agenda notes, as placed before the committee, along with all its enclosures, is at **Annexure-S**.

27.4 After due deliberation, the Committee recommended the project proposal "Medical Infrastructure Strengthening for Non-COVID component by provision of Ultra Sonography Machine, Cardiac Care Units, Surgery Unit, Dental Chair, Blood Transfusion Mechanism, Setting up advanced Diagnostic Laboratory, Rabies Vaccine and Up-gradation of 40 (forty) Health Sub-center" at estimated cost of Rs.25.24 crore for short-listing towards consideration of Sanction under NESIDS subject to and subsequent to approval of the continuation of NESID Scheme by the Cabinet, as well as the condition that the proposals is supported by MoH&FW at the DPR stage.

28. Project proposal of 'Establishment of a newborn resource Development centre and upgradation of NICU and PICU at Department of Paediatrics, AGMC, Tripura at estimated cost of Rs. 7.2 crore - For Selection.

28.1 Representatives of the State Government informed the Committee that the project is for establishment of Resource Development Centre for the new-born; and upgradation of Neo-natal ICU (NICU) and Paediatric ICU (PICU) at Department of Paediatrics, AGMC, Tripura for skill development in the field of child care and for providing quality service to the paediatric population of Tripura and nearby States.

28.2 Representative of Ministry of Health & Family Welfare (MoH&FW), GoI made certain observations regarding specification of the equipment proposed in the project. State Government stated that the observations of MoH&FW will be taken into consideration at DPR preparation stage.

28.3 Copy of final checklist-cum-agenda notes, as placed before the committee, along with all its enclosures, is at **Annexure-T**

28.4 After due deliberation, the Committee recommended the project proposal of 'Establishment of a newborn resource Development centre and upgradation of NICU and PICU at Department of Paediatrics, AGMC, Tripura at estimated cost of Rs.7.20 crore for selection under NESIDS, subject to the condition that the observations of MoH&FW will be considered at DPR preparation stage.

29. Project proposal 'Construction of 250 Capacity Male & 250 Capacity Female Trainee Teacher's Hostel with 180 mtr. Boundary Wall (including gate), at SCERT Complex Agartala, West Tripura at estimated cost or Rs.30.08 crore-For Selection.

29.1 State Government requested the Committee that the project proposal may be deferred and another prioritized project will be submitted against the balance normative allocation of the State. Accordingly, the project proposal was deferred by the Committee.

30. Project proposal 'Upgradation of 132 KV Surjamaninagar Sub-station of TSECL into 400 KV' in Tripura under NESIDS- for condonation of delay in award of work.

31.1 The Committee was apprised that there were certain problems in the execution of the work, and after due deliberations, it was decided that the exact reasons for delay would be brought out clearly by the State Government.

31.2 In view of the above, the Committee deferred the decision on the proposal for condonation of delay in award of work.

32. With the above selection, the position of the Normative Allocation/available allocation of the NER States under NESIDS for FY 2021-22 is tentatively as under:

(Rs. in crore)							
State	Normative allocation for FY 2021-22	Project Sanctioned / recommended for Sanction		Project selected but not yet sanctioned			Available Allocation (II-IV-VII)
		(No.)	(Cost)	(No)	(Cost)	DoNER's portion of VI	
(I)	(II)	(III)	(IV)	(V)	(VI)	(VII)	(VIII)
Arunachal Pradesh	156.72	0	0	3	60.00	60.00	96.72
Assam	333.36	1	28.70	7	296.37	296.37	8.26
Manipur	119.76	4	49.41	5	70.35	70.35	0.00
Meghalaya	129.12	1	3.65	3	144.05	125.47	0.00
Mizoram	125.04	5	31.59	5	91.65	91.65	1.80
Nagaland	122.16	0	0	2	39.79	39.79	82.37
Sikkim	78.48	1	5.33	3	85.97	73.15	0.00
Tripura	135.36	2	44.56	2	59.22	59.22	31.58
Total	1200	14	163.24	30	847.4	816	220.73

The meeting ended with a vote of thanks to the Chair.

Annexure-A

32nd meeting of Inter-Ministerial Committee (IMC)/NESIDS Committee held on 18.11.2021

List of Participants

Sl. No.	Organization	Officers attended
1.	Members of Inter Ministerial Committee/NESIDS Committee/ their representatives	<p>Shri Lok Ranjan, Secretary, M/o DoNER (in Chair)</p> <p>Shri Naresh Kumar, Chief Secretary, Government of Arunachal Pradesh (co-chair), on VC</p> <p>Shri Syedain Abbasi, Additional Chief Secretary, Assam, on VC</p> <p>Dr. Rajesh Kumar, Chief Secretary, Government of Manipur (co-chair), on VC</p> <p>Smti. R.V. Suchiang, Chief Secretary, Government of Meghalaya (Co-chair), on VC</p> <p>Shri Lalnunmawia Chuaungo, Chief Secretary, Government of Mizoram (co-chair), on VC</p> <p>Shri V.B Pathak, Addl. Chief Secretary cum Development Commissioner on VC</p> <p>Shri, Kumar Alok, Chief Secretary, Government of Tripura, on VC</p> <p>Shri T. Kabilan, Director (NE States Division), NITI Aayog on VC</p> <p>Shri Saurabh Endley, Joint Secretary, M/o DoNER</p> <p>Shri Krishna Mohan Uppu, Deputy Secretary, M/o Home Affairs, on VC</p>
2.	Other Special Invitees from Line Ministries	<p>Shri Raghuraj Madhav Rajendran, Joint Secretary, Ministry of Power, on VC</p> <p>Shri Elangbam Robert Singh, Director, Ministry of Health & Family Welfare, on VC</p> <p>Shri P. P. Gupta, Director, Ministry of Education, on VC</p> <p>Shri Pooran Singh, Superintending Engineer, Ministry of Road, Transport and Highways, on VC</p> <p>Ms. Varinder Kaur Bhalla, Under Secretary, Ministry of</p>

		Health & Family Welfare, on VC
3.	Government of Arunachal Pradesh	Shri Rajeev Verma, Principal Secretary (Home), on VC
		Smt. Ayushi Sudan, Special Secretary (Planning & Investment), on VC
		Shri Hage Appa, Chief Engineer, PWD, on VC
		Shri Tayor Taloh, Chief Engineer, PWD, on VC
		Shri Duggum Ete, Chief Engineer, PWD, on VC
		Shri Tadar Appa, Director (Sports), PWD, on VC
		Shri Okep Tayeng, Joint Director (Project Coordination), on VC
4.	Government of Assam	Shri B.R. Samal - Principal Secretary, Hill Areas Department, on VC
		Shri B. Kalyan. Chakravarthy - Principal Secretary, Education Department, on VC
		Shri R. Kemprai - Commissioner & Spl. Secretary, Public Works Road Department, on VC
		Shri Gautam Talukdar - Secretary, Power Department, on VC
		Shri P.K. Talukdar - Secretary, T & D Department, on VC
5.	Government of Manipur	Shri P. Vaiphei, Additional Chief Secretary (Planning), on VC
		Shri V. Vumlunmang, Additional Chief Secretary (Health), on VC
		Dr. Y. Suraj Singh, Deputy Secretary (Health), on VC
		Dr. H. Baby chand Devi, Additional Director (Health), on VC
		Dr. R.K. Radhesena Devi, Joint Director (Planning), on VC
		Shri O. Beda Singh, ARO (Planning), on VC
6.	Government of Meghalaya	Dr. Vijay Kumar .D, Commissioner & Secretary, Planning on VC
		Shri Sibhi Chakravarthy, IAS, Director, Community & Rural Development Department, Government of Meghalaya.
		Shri. Roberth Lyngdoh, Officer on Special Duty & ex-officio Secretary to the Government of Meghalaya, Planning Department
		Smti. V. Thabah, Planning Officer & ex-officio Under Secretary to the Government of Meghalaya, Planning

		Department.
		Shri N. Sawkmie, SRDO, Community & Rural Development Department, Government of Meghalaya.
		Shri. B.D.G.Lyngdoh, Research Officer Planning Department, Government of Meghalaya.
7.	Government of Mizoram	Smt. Renu Sharma, Chief Secretary on VC
		Shri Lalmalsawma, Secretary Plg. & Programme Implementation Deptt., on VC
		Shri R. Lalramnghaka, Secretary H&FW, on VC
		Shri Lalengnawia., Secy. Power & Electricity Deptt on VC
		Shri V. Lalengmawia, Dir. Tourism Deptt. on VC
8.	Government of Nagaland	Shri. Imokaba Jamir, Commissioner & Secretary, Planning & Co-ordination Department, on VC
		Ms. Kahuli, Chief Engineer, on VC
		Shri. KevldeNakhro, Additional Chief Engineer, on VC
9.	Government of Sikkim	Shri M.L. Srivastava, PCCF cum Secretary, Forest & Environment Deptt., on VC
		Shri B. Prasad, PLE cum Secretary, PHE Deptt, on VC
		Shri T. P. Shanderpa, PLE cum Secretary, R& B Deptt. on VC
		Shri D. D. Bhutia, PLE, R& B Deptt. on VC
		Shri Hari Sharma, CE, R&B Deptt.
		Shri Dilip Sharma, Addl. CE, PHE Deptt. on VC
		Shri Bildat Rai, SE, PHE Deptt. on VC
		Shri UdayGurung, CF, Forest & Environment Deptt. on VC
		Ms. NishaSubba, DFO, Forest & Environment Deptt. on VC
		Shri P. T. Bhutia, JD/PO, Plg. & Development Deptt. on VC
		Shri S. R. Bhutia, AE(HQ), R&B Deptt. on VC
10	Government of Tripura	Shri Jitendra Kumar Sinha, Principal Secretary, Health and Family Welfare on VC
		Smt. Saumya Gupta, Secretary, Edn. / RD on VC
		Shri BrijeshPandeySecretary, Power on VC
		Shri A. Roy, IASSecretary, Planning/ Agriculture

		Department on VC
		Dr.Siddharth Shiv Jaiswal, IAS ,Mission Director, National Health Mission Tripuraon VC
		Dr.SubhasisDebbarma,Director, Health Departmenton VC
11.	Ministry of DoNER, GoI	Shri S. D. Meena, Deputy Secretary
		Shri Ankit Mishra, Deputy Secretary
		Shri G.S. Maheshwal, SE, TW
		Shri PurushottamVerma, Deputy Secretary (IFD)
		Shri A.K. Pandey, Under Secretary
		Shri N.K. Saha, Under Secretary
		Shri Parveen Kumar, Executive Engineer
		Ms. Kusum Singh, Senior Statistical Officer
		Shri Mahesh Chander, Assistant Section Officer
		Ms. Shimpy, Assistant Section Officer
		Shri VivekaNand, Senior Secretariat Assistant
