

File No. NESIDS/45/2024-O/o UNDER SECRETARY(NESIDS)

Government of India

Ministry of Development of North Eastern Region

\*\*\*\*\*

Vigyan Bhavan Annexe

Maulana Azad Road

New Delhi-110011


Dated: 03.02.2025

**OFFICE MEMORANDUM**

**Subject: Minutes of the 53<sup>rd</sup> meeting of Empowered Inter-Ministerial Committee (EIMC) of NESIDS-OTRI held on 21.01.2025 at 10.30 AM.**

The undersigned is directed to refer to subject cited above and to forward herewith the minutes of the 53<sup>rd</sup> meeting of the Empowered Inter-Ministerial Committee (EIMC) of NESIDS (OTRI) held on 21.01.2025 at 10.30 AM under the Chairmanship of Secretary, Ministry of Development of North Eastern Region at Vigyan Bhawan Annexe, New Delhi- 110011 for information and necessary action, please.

**Encl: As above.**



**(Silabhadra Das)**

Deputy Secretary to Government of India

silabhadra.das@gov.in

**To:**

- i. Chief Executive Officer, NITI Aayog, New Delhi
- ii. Secretary, Ministry of Home Affairs
- iii. Foreign Secretary, Min of External Affairs, New Delhi.
- iv. Secretary, DPIIT, New Delhi
- v. Chief Secretaries of concerned NE States.
- vi. Secretary, North Eastern Council, Nongrim Hills, Shillong, Meghalaya
- vii. Principal Secretary (Planning), of all NE states
- viii. Dir (IFD), MDoNER
- ix. Sr. Technical Director (NIC), MDoNER with the request to arrange to upload the Minutes of the Meeting in Ministry's website
- x. Deputy Secretary, Infrastructure Wing, MDoNER



**Copy for information to:**

- i. PS to Hon'ble Minister, MDoNER
- ii. APS to Hon'ble MoS, MDoNER
- iii. Secretaries of the concerned Line Ministries/Departments

**Minutes of 53<sup>rd</sup> meeting of Empowered Inter-Ministerial Committee (EIMC) of NESIDS (OTRI) held on 21.01.2025 at 10.30 AM under the Chairpersonship of Secretary, Ministry of Development of North Eastern Region**

The 53<sup>rd</sup> meeting of Empowered Inter-Ministerial Committee (EIMC) of NESIDS (OTRI) was held on 21.01.2025 at 10:30 AM under the Chairmanship of Secretary, MDoNER, through hybrid mode, to discuss the project proposals received from the State Governments of NER. List of the participants is at Annexure-I.

2. At the outset, the Secretary of Ministry of Development of North Eastern Region (MDoNER) and Chairperson of the Committee welcomed the participants and directed the Joint Secretary (Infrastructure), MDoNER to start the presentation. The Agenda-wise deliberations and decisions were taken as follows:

**Agenda I: Proposal for Approval of DPRs ( 04 projects) :**

S.No	State	Project Name	Deliberations	Decision
1	Manipur	Development of Destination Khoupam Tamenglong District, Manipur (Rs. 20.11 Cr.)	M/o Tourism has <b>supported</b> the project on 18.12.2024 with certain observations. State Government has complied to the observations of M/o Tourism on 10.01.2025  M/o Culture has supported the project with certain observations. The response of the State government is awaited.  State Government has responded to the clarifications sought by NITI Aayog on 20.01.2025  The Committee asked the NITI Aayog and State Government to submit their	To be placed in the next EIMC

			responses within one week.	
2	Mizoram	<p>Implementation of Educational Infrastructure Related to IT Projects in 220 Schools Across Mizoram</p> <p>(Rs. 23.73 Cr.)</p>	<p>The proposal has been supported by the DoSEL and NITI aayog</p> <p>The competent authority had sought certain clarifications that had been replied to by the State Government on 03.12.2024</p> <p>During the 52<sup>nd</sup> EIMC, State Government of Mizoram was asked to submit the break up of the number of schools that will be covered with VSAT/4G connectivity and accordingly the costs may be revised.</p> <p>The representative of the State Government briefly stated the following</p> <ul style="list-style-type: none"> <li>• Out of 220 locations, 4G connectivity is available at 204 locations and VSAT will be required at 16 locations.</li> <li>• However, they stated that 4G does not support multi-casting which is a main feature of this project</li> <li>• V-SAT is very useful in villages located in remote and hilly terrain since the connectivity is stable.</li> <li>• The agency EdCIL has implemented similar projects in other NE states and has conveyed that the VSAT connectivity is</li> </ul>	To be considered in the next EIMC

			<p>more reliable than 4G connectivity.</p> <ul style="list-style-type: none"> <li>Adding 4G will limit efficiency and increase costs</li> </ul> <p>The Committee asked the Program Division to hold a meeting on this subject with the officials of D/o Telecom and State Government of Mizoram within one week.</p>	
3	Tripura	<p>Development of Tourism Infrastructure In Four Islands in Dumbur Lake along with other facilities.</p> <p>(Rs. 30 Cr.)</p>	<p>M/o Tourism has <b>supported</b> the project on 18.12.2024</p> <p>State Government has submitted its reply to the comments of NITI Aayog on 13.01.2024 which has been forwarded to NITI Aayog for their final comments</p> <p>The Committee asked NITI Aayog to submit its comments within one week.</p>	To be considered in the next EIMC
4	Sikkim	<p>Medical Equipment, Fixtures and Furnishing for the upcoming 500 bedded District Hospital at Namchi</p> <p>(Rs. 147 Cr.)</p>	<p>Comments are <b>awaited</b> from M/o Health &amp; Family Welfare</p> <p>State Government has replied to the observations of NITI Aayog on 20.01.2025</p> <p>Final comments of NITI Aayog is awaited</p> <p>The Committee asked the NITI Aayog and MoHFW to submit their comments within one week.</p>	To be considered in the next EIMC



**Agenda II: Proposal for In principle Approval ( 08 projects):**

S. No.	State	Name of Project	Deliberations	Decision
1	Manipur	Creation of Digital Infrastructure of Sports Excellence in Manipur (Rs. 24.77 Cr.)	D/o Sports has supported the project on 18.12.2024  State Government has provided clarification to the additional information sought by the NITI Aayog on 13.01.2025.  The final comments awaited from NITI Aayog.  The Committee asked the NITI aayog to submit its comments within one week.	To be considered in the next EIMC
2	Meghalaya	Construction of Sewerage System in New Shillong Township (Rs. 46.50 Cr)	M/o Housing & Urban Affairs supported the project on 27.12.2024  NITI Aayog has supported the project on 20.01.2025.  After detailed deliberations, the Committee decided to recommend the project in principle.	Recommended for in-principle approval
3	Mizoram	New Construction of Urban Primary Health Centre Chawlhmun 2024 UPHC (Rs. 5.08 Cr)	MoHFW has sought additional clarifications on 20.01.2025  Comments of NITI Aayog are awaited.  The Committee asked the State Government of Mizoram and NITI Aayog to submit their comments within one week.	To be considered in the next EIMC

4	Mizoram	Construction of 100 Bedded District Hospital at Serchhip (RS. 50 Cr)	<p>M/o Health &amp; Family Welfare has <b>supported</b> the project on 13.01.2025 for an amount of Rs 46.40 cr (exclusive of site development charge, Effluent treatment plant and power generator) with certain observations regarding revision of cost component as per CPWD PAR and IPHS norms. State govt. said they have replied on 20.1.25.</p> <p>NITI aayog has sought certain clarification on 20.01.2025.</p> <p>The Committee asked the State government to respond to the observations of NITI Aayog within one week.</p>	To be considered in the next EIMC
5	Mizoram	Construction of 50 Bedded Psychiatry Block at Kulikawn Hospital, Aizawl (Rs. 20.24 Cr.)	<p>NITI Aayog has supported the project on 20.01.2025 with certain observations.</p> <p>M/o Health &amp; Family Welfare <b>supported</b> the project on 07.01.2025 for a revised cost of Rs 16.69 cr (exclusive of power generator, effluent treatment plant and site development charges) with certain observations regarding revision of cost component as per CPWD PAR and IPHS norms.</p> <p>After detailed deliberations, the Committee decided to recommend the project for in principle approval and asked the State Government to incorporate the suggestions</p>	Recommended for in-principle approval

			of MoHFW and NITI Aayog in the DPR.	
6	Mizoram	Construction of 50 Bedded Hospital Complex at Kulikawn Hospital, Aizawl (Rs. 34.57 Cr.)	<p>NITI Aayog has supported the project on 20.01.2025.</p> <p>During the meeting, MoHFW conveyed its support for the project and stated that the support will be officially updated on the Poorvottar Vikas Setu portal within one week.</p> <p>In view of the above, the Committee decided to recommend the project for in principle approval and asked the State government to incorporate the suggestions of MoHFW and NITI Aayog in the DPR.</p>	Recommended for in-principle approval
7	Mizoram	Development of Heliport and Helipads in Thenzawl (Rs. 12 Cr.)	<p>The comments of NITI Aayog and M/o Civil Aviation were awaited.</p> <p>The Committee asked the NITI Aayog and M/o Civil Aviation to submit their comments within one week.</p>	To be considered in the next EIMC
8	Tripura	Construction of new Building for Khowai District Hospital (Rs. 48.95 Cr)	<p>NITI Aayog has already <b>supported</b> the project vide O.M. dated 06.09.2024</p> <p>D/o Health &amp; Family Welfare has <b>supported</b> the project with certain observations on 23.12.2024 with the support being limited to a cost of Rs 35.44 cr as per CPWD/PAR and IPHS norms.</p> <p>State Government has</p>	To be considered in the next EIMC



		<p>responded to the observations of MoHFW on 14.01.2025.</p> <p>The Committee asked the MoHFW to submit its final comments within one week.</p>	
--	--	---	--

**Agenda-III: Proposal for Change of Scope Approval (01 projects):**

S. No.	State	Name of Project	Deliberations	Decision
1	Tripura	<p>Medical Infrastructures strengthening for COVID 19 by arrangement of Medical Gas (Oxygen O2), pipeline with Manifold system, logistics(test kits) and X ray machine with CR system.</p> <p>(Rs. 9.17 Cr.)</p>	<p>The project was sanctioned for Rs 19.32 cr under NESIDS on 27.08.2021 with the following three components</p> <ol style="list-style-type: none"> <li>Oxygen pipeline in seven district hospital/one sub div. hospital – Rs 8 cr</li> <li>RTPCR and antigen Test Kit for mass screening and testing – Rs 7.20 cr</li> <li>X ray machine with CR system in identified health facilities – Rs 4.12 cr</li> </ol> <p>State Government has now proposed Change of scope of the proposal by removing the Component (b) above with a revised cost of Rs 9.17 cr based on work order cost.</p> <p>SLEC has recommended the project for change of scope on 13.01.2025.</p> <p>The NITI Aayog said they have no comment to offer and EIMC</p>	Recommended for change of scope

		<p>may decide. MoHFW conveyed their support for the proposal during the meeting.</p> <p>After detailed deliberations, the Committee recommended the change of scope of the project</p>	
--	--	--	--

**Agenda-IV: Proposal for Condonation of Delay (01 project):**

S. No.	State	Name of Project	Deliberations	Decision
1	Tripura	<p>Infrastructure Development of 6(six) units Higher Secondary Schools in various locations in Tripura.</p> <p>(Rs. 52.02 Cr.)</p>	<p>The project was sanctioned on 15.03.2022 for Rs. 52.02 crore.</p> <p>Out of Six work orders, one work order was issued within the stipulated period of 6 months. Five work orders were issued after 9 month to 20 months from the date of issue of AFS</p> <p>The reason for the delay was received on 09.01.25 stating that the work order issue was delayed due to delay in finalization of tender/contract.</p> <p>In this regard, the SLEC has recommended the condonation of delay of the work orders on 13.01.25.</p> <p>After the deliberations, the Committee recommended to condone the delay in award of work order for the project.</p>	Recommended for condonation of Delay

**Agenda-V: Proposal for Proposal for Fore-Closure (11 project):**

S. No.	State	Name of Project	Deliberations	Decision
1	Assam	ST&D - Construction of 38 km, 33 kV line from Balipara to Dhalukpung (Rs. 1.33 Cr)	The project was sanctioned on 30.06.2005 for an approved cost Rs. 1.33 Cr. The amount released towards the project is Rs 1.33 Cr.  The project has been recommended for foreclosure by SLEC on 26.12.2024 <b>with refund of entire released amount.</b>	Recommended for foreclosure with full refund of released amount
2	Assam	Langklangvong Water Supply Scheme (Karbi Anglong) (Rs. 5.96 Cr)	The project was sanctioned on 02.12.2009 for an approved cost Rs. 5.96 Cr. The amount released towards the project is Rs 2.11 Cr.  The project has been recommended for foreclosure by SLEC on 26.12.2024 <b>with refund of entire released amount.</b>	Recommended for foreclosure with full refund of released amount
3	Assam	Construction of new 33/11 kV, 2x5 MVA S/S at Thirubari with 45 Km 11 kV lines and 55 Km 33 kV lines from Dhilligaon to Thirubari (Rs. 8.91 Cr)	The project was sanctioned on 23.11.2012 for an approved cost Rs. 8.91 Cr. The amount released towards the project is Rs 3.21 Cr.  The project has been recommended for foreclosure by SLEC on 26.12.2024 <b>with refund of entire released amount.</b>	Recommended for foreclosure with full refund of released amount
4	Assam	Construction of Guidebund near RCC bridge No.8/2 over river Tonganee on the road from NH-52 to Kuwaripukhuri via	The project was sanctioned on 25.02.2013 for an approved cost Rs. 2.09 Cr. The amount released towards the project is Rs 0.75 Cr.  The project has been	Recommended for foreclosure with full refund of released amount



		Fakirpara (Rs. 2.09 Cr)	recommended for foreclosure by SLEC on 26.12.2024 with <b>refund of entire released amount.</b>	
5	Assam	Bongaigaon Town Water supply Scheme" under NLCPR (Rs. 32.02 Cr)	<p>The project was sanctioned on 21.01.2011 for an approved cost Rs. 32.02 Cr. The amount released towards the project is Rs 13.83 Cr.</p> <p>The project has been recommended for foreclosure on <b>as is where is basis</b> by SLEC of Assam. As per the outcome report submitted by the State Government, the physical and financial progress of the project is 54 % and 53.61 % respectively. The scheme has been partially commissioned in Feb 2023 benefitting 1250 no. house holds under 5 wards in Bongaigaon town.</p> <p>The project has been inspected by Consultant NEC and the project has been reported as partially operational with an outcome score of 7 out of 10.</p> <p>After detail deliberation, the EIMC recommended the foreclosure of the project on <b>as is where is basis</b> subject to the condition that the State Govt. should complete and operationalize the incomplete work components at their own cost.</p>	Recommended for foreclosure on <b>as is where is basis</b> subject to remarks in Col. 4.

6	Arunachal Pradesh	<p>Improvement &amp; Extension of Dosing, Pareng, Sine, Yibuk, Liging road. (Phase-I)</p> <p>(Rs. 18.26 Cr)</p>	<p>The project was sanctioned on 30.03.2009 for an approved cost Rs. 18.26 Cr. The amount released towards the project is Rs 12.09 Cr.</p> <p>The project has been recommended for foreclosure on <b>as is where is basis</b> by SLEC of Arunachal Pradesh</p> <p>The project was inspected by Consultant NEC and reported as operational. It was stated in the report that the project had been completed under PMGSY scheme. However, an outcome score of 1 was reported.</p> <p>Due to the ambiguity in the report submitted by the inspecting official, the Committee decided to defer the proposal and asked the Program Division to obtain the clear report from the inspecting official.</p>	To be considered in the next EIMC
7	Arunachal Pradesh	<p>Construction of road from 80 KM point on Kimin - Ziro BRTF road to Krishi Vigyan Kendra at Yachuli (5.50 KM) (Lower Subansiri)</p> <p>(Rs. 7.69 Cr)</p>	<p>The project was sanctioned on 11.01.2010 for an approved cost of Rs. 7.69 Cr. The amount released towards the project is Rs 5.53 Cr.</p> <p>The project has been recommended for foreclosure on <b>as is where is basis</b> by SLEC of Arunachal Pradesh. State Govt., during the meeting, said that the project is functional and has been</p>	Recommended for foreclosure on as is where is basis

			<p>operationalized.</p> <p>The project has been inspected by Consultant NEC and the project has been reported as operational with an outcome score of 7. It was reported that the work had been completed from SASCI funding.</p> <p>After detailed deliberation, the EIMC recommended the foreclosure of the project on as is where is basis.</p>	
8	Arunachal Pradesh	<p>Construction of Motorable Steel Arch Bridge over river Yamne at Reglat under Mariyang Division span 90 Mtr (Rs. 6.34 Cr)</p>	<p>The project was sanctioned on 05.02.2020 for an approved cost Rs. 6.34 Cr. The amount released towards the project is Rs 2.28 Cr.</p> <p>The project has been recommended for foreclosure on <b>as is where is basis</b> by SLEC of Arunachal Pradesh</p> <p>The project has been inspected by AE,MDoNER and the project has been reported as Non operational with an outcome score of 0.</p> <p>After detailed deliberation, the EIMC recommended the foreclosure of the project with full refund of the released amount since no outcome has been achieved.</p>	Recommended for foreclosure with full refund of released amount
9	Arunachal Pradesh	<p>Construction of road from J.N. College Pasighat to Balek, East Siang</p>	<p>The project was sanctioned on 02.06.2010 for an approved cost of Rs. 5.00 Cr. The amount released towards the</p>	Recommended for foreclosure with full refund of released amount



		District (Rs. 5.00 Cr)	<p>project is Rs 1.72 Cr.</p> <p>The project has been recommended for foreclosure on <b>as is where is basis</b> by SLEC of Arunachal Pradesh.</p> <p>The project has been inspected by AE, MDoNER and the project has been reported as Non operational with an outcome score of 0. It was further reported that the work is also currently being undertaken under PMGSY.</p> <p>After detailed deliberation, the EIMC recommended the foreclosure of the project with full refund of the released amount since no outcome has been achieved.</p>	
10	Arunachal Pradesh	<p>Construction of road from Lumba to Rayung Gallang, Joru and Rissi villages (20 km), Phase 1 (Rs. 21.60 Cr)</p>	<p>The project was sanctioned on 03.12.2010 for an approved cost of Rs. 21.60 Cr. The amount released towards the project is Rs 15.54 Cr.</p> <p>The project has been recommended for foreclosure on <b>as is where is basis</b> by SLEC of Arunachal Pradesh</p> <p>The project has been inspected by AE, MDoNER and the project has been reported as Non-operational with an outcome score of 0. It was further reported that the work is currently being undertaken under CRIF and PMGSY.</p>	Recommended for foreclosure with full refund of released amount

			After detailed deliberation, the EIMC recommended the foreclosure of the project with full refund of the released amount since no outcome has been achieved.	
11	Arunachal Pradesh	Infrastructure Development of ADC HQ at Kodokha (C/o 10km road upto blacktopping level i/c culverts bridges) in Upper Subansari District  (Rs. 9.42 Cr)	<p>The project was sanctioned on 17.09.2013 for an approved cost of Rs. 9.42 Cr. The amount released towards the project is Rs 3.39 Cr.</p> <p>The project has been recommended for foreclosure on as is where is basis by SLEC of Arunachal Pradesh</p> <p>The project has been inspected by Consultant NEC and the project has been reported as Non operational with an outcome score of 2. Only 3-4 km could be visited by walking and remaining was non-approachable due to non-clearance of jungle. GSB, drain and retaining wall has been constructed from other scheme without closing this NLCPR Project.</p> <p>After detailed deliberation, the EIMC recommended the foreclosure of the project with full refund of the released amount since the project is non-operational with a low outcome score of 2 out of 10.</p>	Recommended for foreclosure with full refund of released amount

3. The competent authority has inter-alia directed that for the project "Construction of Multipurpose Indoor Stadium at Khuman Lampak Sports Complex, Imphal" in Manipur, the the State Government should provide the following clarifications:

(i) State Government's commitment in terms of deployment of financial and human Resources (Coaches/Trainers/Physiologist etc.) may be brought out.

(ii) It is projected that 20 events annually shall be held in the facility and 200 Athletes shall use the facility. These are not in tune with the expenditure being envisaged to be incurred for a multipurpose facility. Plan should include more events across the sports.

(iii) As per the DPR, there are multiple other sports facilities (outdoor stadium/ boxing arena etc) surrounding the proposed indoor stadium. The current utilization status of these facilities should be brought out and also the plans to leverage synergies with those facilities be provided.

(iv) Contingency plan of action for Project execution in view of security situation in Manipur and steps being taken to ensure timely completion of the project.

4. It was conveyed to the State Government of NER to expedite the progress of ongoing projects and to submit the demand requests for the month of January and February as per the targets mentioned below:

1	Arunachal Pradesh	<b>103.69</b>	<b>87.26</b>	2.83	17.57
2	Assam			6.45	40.07
3	Manipur			2.36	14.67
4	Meghalaya			1.09	6.75
5	Mizoram			0.75	4.63
6	Nagaland			0.69	4.30
7	Sikkim			0.30	1.88
8	Tripura			2.23	13.83
<b>Total</b>				<b>16.7</b>	<b>103.69</b>



5. It was conveyed to the State Governments of NER to submit the project proposals against their normative balance outlays at the earliest as these outlays are valid till 31<sup>st</sup> March, 2026. The balance outlay of the State governments for NESIDS (OTRI), as on 21.01.2025, is summarized below:

(all figures in Rs cr.)

Sr No.	State		Outlay till 31.03.2026	AFS issued after 01.04.2022		DPR Approved after 01.04.2022 but AFS not issued		In-principle Approved after 01.04.2022 but DPR not approved		Balance Normative allocation	Shelf of projects	Liability of ongoing projects
				No.	Amount (₹ in Cr.)	No.	Approved Cost (₹ in Cr.)	No.	Approved Cost (₹ in Cr.)			
1	Arunachal Pradesh	13.06	495.75	6	297.48	0	0	1	20	178.27	0.00	470.22
2	Assam	27.78	1054.50	2	926.89	0	0	3	129.92	-2.31	0.00	1072.09
3	Manipur	9.98	378.83	3	193.49	0	0	3	82.9	102.44	24.77	392.47
4	Meghalaya	10.76	408.44	1	97.77	2	76.89	0	0	233.78	46.50	180.49
5	Mizoram	10.42	395.53	4	92.7	0	0	3	114.85	187.98	166.32	123.79
6	Nagaland	10.18	386.42	1	24.46	0	0	1	20	341.96	25.00	115.02
7	Sikkim	6.54	248.25	0	0	0	0	2	167	81.25	0.00	50.32
8	Tripura	11.28	428.18	2	57.46	2	107.26	5	180.73	82.73	40.16	369.94
	<b>Total Outlay</b>	<b>100</b>	<b>3795.91</b>	<b>19</b>	<b>1690.25</b>	<b>4</b>	<b>184.15</b>	<b>18</b>	<b>715.4</b>	<b>1206.10</b>	<b>302.75</b>	<b>2774.34</b>

6. The Committee reiterated that the State Government while submitting the new project proposals under NESIDS (OTRI) should provide the details regarding operationalization, maintenance and sustainability of the project along with all statutory clearances as per Annexure-B for Concept Notes and Annexure-C for DPRs, as per the guidelines of NESIDS (OTRI) issued vide No. NESIDS/4/20202-US(NLCPR) dated 21.08.2023.

7. Further, all the Project proposals, whether it is a Concept Note or DPR, the same is to be uploaded on the Poorvottar Vikas Setu Portal by the concerned agencies posing the projects which has already started functioning, and all ancillary processes starting from uploading of projects to sanction will be done through this portal.

8. All concerned Line Ministries and NITI Aayog were requested to expedite their comments for the project proposals those are being forwarded to them and furnish the same on time so that final decisions can be taken in the meetings without further delaying the process.

Lastly, the meeting ended with a vote of thanks to the Chair.

**Annexure-I****List of Participants**

**53<sup>rd</sup> meeting of EIMC of NESIDS(OTRI) held on 21<sup>st</sup> January, 2025 at 10:30 AM in Vigyan Bhawan Annexe.**

Sl. No.	Organization	Officers attended
1	Members Of The Eimc Of Nesids(Otri)/Their Representatives	Shri Chanchal Kumar, Secretary, MDoNER – In Chair
		Shri Manish Kumar Gupta, Chief Secretary, Govt. of Arunachal Pradesh, on VC
		Shri Prashant Kumar Singh, Chief Secretary, Govt. Of Manipur, on VC
		Shri. D.P. Wahlang, Chief Secretary, Govt. of Meghalaya, on VC
		Shri J. Alam, Chief Secretary, Govt. of Nagaland, on VC
		Shri Khili Ram Meena, Chief Secretary, Government of Mizoram, on VC
		Shri R. Telang, Chief Secretary , Govt. of Sikkim, on VC
		Shri Shantanu, Joint Secretary, MDoNER
2	Govt. Of Arunachal Pradesh	Shri Kaling Tayeng, Principal Secretary, PWD, on VC
		Shri Sitem, CE (SID&P) PWD, on VC
		Shri Yashwant Meena, OSD Planning, on VC
		Shri Tumen Ete, EE(Plg.), PWD, on VC
		Shri Okep Tayeng, Director PC Div., on VC
		Shri Sanjay Phukan, JD(PC Div), on VC
		Ms. Nani Neha, RO(PC), on VC
		Shri T. Takuk, SW, on VC
3	Govt. of Assam	Ms. Ranjan Sharma Spl. Commissioner and Secretary T and D Deptt.
		Shri Chandan Sarma, Commissioner, PWRD
		Ms. Reena Mesh secretary T and Deptt.
		Ms. Archana Goswami ADO T and D Deptt
4	Govt. of Manipur	Shri Kheda Varta, Secretary (YAS), , on VC
		Shri Neilenthang Telien, Special Secretary (Planning), on VC
		Shri Mercina R. Panmei, Joint Secretary (Planning), on VC

		Shri W. Ibohal Singh, Director (Tourism), on VC
		Shri T. Phulen Meitei, Director (YAS), on VC
		Ms. N. Kularani Devi, Director (Planning), on VC
		Ms. R.K. Radhesana Devi, Joint Director (Planning), on VC
		Ms. Meenakshi, Assistant Architect (PWD), on VC
5	Govt. Meghalaya	Dr. Vijay Kumar D., Commissioner & Secretary, Planning Investment Promotion & Sustainable Development/ Urban Affairs Department, on VC
		Shri. P.K. Boro, Director, Urban Affairs Department, on VC
		Shri. K. Hynniewta, Joint Secretary, Planning Investment Promotion & Sustainable Development/ Urban Affairs Department, on VC
		Shri. K. Wahlang, S.E. Urban Affairs, on VC
6	Govt. of Mizoram	Shri Pu Vanlaldina Fanai, Commissioner, Planning Department, on VC
		Shri Pu Lalramsanga Sailo, Secretary, Sports Department, on VC
		Shri Pi Sangchin Chinzah, Secretary, Health & Family Welfare Department, on VC
		Shri Pu David Lalthantluanga, Spl. Secretary, School Edu., Department, on VC
		Shri Pu Lalhmachhuana, Addl. Director, School Education Department, on VC
		Shri Pu Saidenga, Deputy Controller, GAD (Aviation) Department, on VC
		Shri Pu Hrangthanga Zote, Public Works Department, on VC
		Shri Pu C Lalchhuana, CE, Public Works Department, on VC
		Dr Lalawmpuia Chhangte, Jt. Director, DHS, on VC
		Shri Pu Malsawmtluanga, oint Secretary, School Education Department, on VC
		Shri Pu Lalrohlua, Director, GAD (Aviation), on VC
		Shri Pu C Lalthanzira, SPD, Samagra, on VC
		Shri Pu C. Vansangkima, PO, Samagra, on VC
		Pu Henry C. Lalrawnkima, Secretary, MSSC, on VC
		Shri Pu P Lalruatkima, Engineer, MSSC, on VC
		Dr Ruth Lalmuanpuii, Jt Director, DHME, on VC
		Shri Pi Lalhmangaihzuai Ralte, Public Health Manager,

		H&FW, on VC
		Shri Pi Chingthanmawi Guite, Adviser – cum – Joint Secretary, Planning Department, on VC
		Shri Pi Biakthansangi Hrahsel, Deputy Adviser – cum – Deputy Secretary, Planning Department, on VC
		Shri Pi B Vanlalruati, Economist – cum- Under Secretary, Planning Department, on VC
		Shri Pu H Lalengzauva, Research Officer, Planning Department, on VC
7	Govt. of Nagaland	Shri Swayai Meru, CE, PWD(R&B), on VC
		Shri Imlikokba Longkuner, Asst. Dev. Commissioner, on VC
		Shri Imsunaro, EE(D) PWD (R&B), on VC
		Shri Peutam, SDO(D) PWD (R&B), on VC
8	Govt. of Sikkim	Shri R Chewang Bhutia, Secretary, Planning & Development Department, on VC
		Shri M Bharani Kumaar, Secretary, Health and FW Department, on VC
		Shri Rakesh K Sundas, Additional CE, Health & FW Department, on VC
		Shri G Poudyal, SE, Health & FW Department, on VC
		Shri Passang T Bhutia, JD/PO, Planning & Development Department, on VC
9	Govt. of Tripura	Dr. Brahmneet Kaur, Special Secretary & Special Planning Secretary
		Shri L. T. Darlong, IAS, Secretary, Planning(P&C) Department, on VC
		Shri. Uttam Kumar Chakma, IAS, Secretary, Tourism Department, on VC
		Shri Udayan Sinha, Additional Secretary, Planning(P&C) Department, on VC
		Shri. Rajib Debbarma, Chief Engineer, PWD (R&B), on VC
		Shri N. C. Sharma, TCS SSG, Director, Education (School) Department, on VC
10	NITI Aayog	Mohd. Zubair Ali Hashmi, Director, on VC
11	Department for Promotion of Industry & Internal Trade	Shri Shri Rahul Saini, Section Officer, on VC
12	Ministry of Home Affairs	Shri Rishi Raj Singh, Director, on VC
		Shri Rajesh Kumar Singh, Under Secretary, on VC
13	Ministry of Textiles	Shri Bharat Bhushan, Assistant Director, on VC

14	Ministry of Tourism	Shri Pawan Tewatia, Under Secretary
15	Ministry of Health & Family Welfare	Dr. Anuradha Ramakrishnan, Under Secretary, on VC
		Shri Ashutosh Agrawal, Under Secretary
		Dr. Ashish Kumar, Consultant
16	Department of School Education & Literacy	Shri Tej Pal Singh, Under Secretary, on VC
17	Ministry of Environment, Forest and Climate Change	Shri Sunil Sharma, Joint Director, on VC
18	Ministry of Culture	Shri Karan Singh Tanwar, Joint Director, on VC
19	Ministry of Housing and Urban Affairs	Ms. Madhu Rani, Director, on VC
20	Department of Sports	Shri O.P. Chanchal, Under Secretary, on VC
21	Ministry of Road Transport and Highways	Shri Lala Tendu Behra, Superintending Engineer, on VC
22	Ministry of Rural Development	Shri Deepak Gupta, GIS Consultant, NRIDA, on VC
23	Ministry of DoNER	Shri Silabhadra Das, Deputy Secretary
		Shri Sandeep Verma, Deputy Secretary
		Shri Sunil Kumar Jain, Executive Engineer
		Shri Ashok Kumar, Assistant Engineer
		Ms. Ayushi Verma, JSO
		Shri Anil Kumar, Consultant
		Smt. Manjeet Gupta, Consultant