

**Comp. No.:120374**  
**File No.:Infra-11/10/2024-O/o DS(SDM)**  
**Government of India**  
**Ministry of Development of North Eastern Region**  
\*\*\*\*\*

Level-IV, East Block-10,  
Sector-1, R.K. Puram,  
New Delhi-110066.  
Dated: 07<sup>th</sup> March, 2024.

**OFFICE MEMORANDUM**

**Subject: Minutes of the 8<sup>th</sup> Empowered Inter-Ministerial Committee (EIMC) Meeting of PM-DevINE Scheme held on 28.2.2024 at Vigyan Bhawan Annexe, New Delhi.**

The undersigned is directed to refer the subject mentioned above and to forward herewith a copy of minutes of the 8<sup>th</sup> meeting of EIMC of PM-DevINE Scheme held on 28<sup>th</sup> February, 2024 under the Chairmanship of Secretary, Ministry of Development of North Eastern Region (MDoNER) at the Vigyan Bhawan Annexe, New Delhi, for kind information and necessary action please.

This issues with the approval of the Competent Authority.

Encl: As above.

  
(Sachin)

Section Officer

Email: sachin.92@gov.in

To

1. Chief Executive Officer, NITI Aayog, NITI Bhawan, Sansad Marg, New Delhi-110001.
2. Home Secretary, Ministry of Home Affairs, North Block, New Delhi-110001
3. Foreign Secretary, Ministry of External Affairs, South Block, New Delhi- 110011.
4. Secretary, Department for Promotion of Industries and Internal Trade (DPIIT), New Delhi
5. Secretaries of Ministry / Department (as per list attached).
6. All the Chief Secretaries of NE States ✓
7. FAs of Ministry / Department (as per list attached).
8. Secretary, North Eastern Council (NEC), Shillong, Meghalaya.
9. Senior Economic Advisor, Ministry of Development of North Eastern Region, Vigyan Bhawan Annexe, Maulana Azad Road, New Delhi – 110011.
10. Additional Secretary & Financial Adviser, Ministry of Development of North Eastern Region, New Delhi-110011.
11. Joint Secretary (Infrastructure Wing), Ministry of DoNER, Vigyan Bhawan Annexe, New Delhi-110011.

12. Joint Secretary (Primary Livelihood Wing), Ministry of DoNER, Vigyan Bhawan Annexe, New Delhi-110011.
13. Joint Secretary (Secondary Livelihood Wing), Ministry of DoNER, Vigyan Bhawan Annexe, New Delhi-110011
14. Financial Advisor, NEC, Shillong
15. Advisor (Planning), NEC, Shillong
16. CMD, NEDFi, Guwahati
17. Managing Director, NECBDC
18. Managing Director, NERCORMS
19. Managing Director, NEHHDC
20. Director, NESAC
21. Director General, NECTAR
22. Managing Director, AMTRON, Guwahati.
23. Director, Dr. B. Borooah Cancer Institute, Guwahati.
24. Managing Director, NERAMAC.
25. Director, Tata Memorial Centre, Mumbai
26. Managing Director, National Informatics Centre Services, New Delhi.

**Copy for information to:**

1. PS to Hon'ble Minister, Ministry of Development of North Eastern Region, New Delhi-110011.
2. APS to Hon'ble Minister of State, Ministry of Development of North Eastern Region, New Delhi-110011.
3. Sr. PPS to Secretary, Ministry of DoNER, Vigyan Bhawan Annexe, New Delhi- 110011.
4. Sr. Technical Director (NIC), Ministry of Development of North Eastern Region, New Delhi-110011.
5. EE, Technical Wing, MDoNER.

### List of Ministries/Departments

1. Ministry of Agriculture & Farmers Welfare, New Delhi.
2. Department of Atomic Energy, New Delhi.
3. Ministry of Civil Aviation, New Delhi.
4. Ministry of Culture, New Delhi.
5. Ministry of Corporate Affairs, New Delhi.
6. Ministry of Education, Department of School Education and Literacy, New Delhi.
7. Ministry of Education, Department of Higher Education, New Delhi.
8. Ministry of Electronics & Information Technology (MeitY).
9. Ministry of Environment Forest and Climate Change, New Delhi.
10. Ministry of Fisheries, Animal Husbandry & Dairying, New Delhi.
11. Department of Financial Services, New Delhi
12. Ministry of Food Processing Industries, New Delhi.
13. Ministry of Health & Family Welfare, New Delhi.
14. Ministry of Housing & Urban Affairs, New Delhi.
15. Ministry of Jal Shakti, D/o Drinking Water and Sanitation, New Delhi.
16. Ministry of Micro, Small & Medium Enterprises, New Delhi.
17. Ministry of New & Renewable Energy, New Delhi.
18. Ministry of Power, New Delhi.
19. Ministry of Road Transport & Highways, New Delhi.
20. Department of Science and Technology, New Delhi.
21. Ministry of Skill Development & Entrepreneurship, New Delhi.
22. Department of Telecommunications.
23. Ministry of Textiles, New Delhi.
24. Ministry of Tourism, New Delhi.
25. Ministry of Tribal Affairs.
26. Ministry of Women and Child Development.

\*\*\*\*

**Ministry of Development of North Eastern Region**

**Minutes of the 8<sup>th</sup> Empowered Inter-Ministerial Committee (EIMC) Meeting of PM-DevINE scheme held on 28<sup>th</sup> February, 2024 at Vigyan Bhawan Annexe, New Delhi.**

\*\*\*\*\*

The eighth meeting of the Empowered Inter-Ministerial Committee (EIMC) for the PM-DevINE scheme was held on 28<sup>th</sup> February, 2024 at Vigyan Bhawan Annexe, New Delhi. The meeting was chaired by the Secretary, Ministry of Development of North Eastern Region (MDoNER) and was attended by Chief Secretaries and Senior Officers from the North Eastern States, as well as Senior Officers from concerned Central Ministries and Departments. The list of participants is at **Annexure**.

2. At the outset, Chairperson and Secretary, MDoNER welcomed all officers present both physically and virtually and after introductory remark, he asked Sr. Economic Adviser, MDoNER to start presentation. A summary of agenda-wise discussions and decisions taken by the EIMC, is as follows:

**a. Confirmation of the minutes of the last EIMC meeting:** Minutes of the 7<sup>th</sup> EIMC meeting held on 31<sup>st</sup> January, 2024 were issued on 12<sup>th</sup> February, 2024. As no comments were received on the minutes, therefore the minutes of last meeting were considered as confirmed.

**b. The ongoing projects (wherein AFS already issued), In-principle recommended projects and the new candidate project proposals:** The status of the projects was discussed with the respective Chief Secretaries, senior State Government officials and the representatives of the concerned Central Ministry/Department/Agency. The project-wise recommendations by the EIMC are as follows:

<b>ARUNACHAL PRADESH</b>			
<b>Status of DPR/ documents for the project recommended In-principle in 3<sup>rd</sup> EIMC meeting held on 26.9.2023.</b>			
<b>Sl. No.</b>	<b>Project Name</b>	<b>Remarks &amp; Action Items</b>	<b>EIMC decision</b>
1.	Construction of Advance Landing Ground (ALG) at Anini (Rs.183 cr.) and at Dirang (Rs.225.42 cr.) (Total Rs.408.42 cr.).	It was informed that DPR duly vetted by an institute was yet to be received with the recommendation of the SLEC.	State Govt. to expedite submission of DPR and documents through SLEC.
<b>Status of DPR/ documents for the project recommended In-principle in 6<sup>th</sup> EIMC meeting held on 5.1.2024.</b>			
2.	Establishment of State Cancer Institute at Itanagar, Arunachal Pradesh (Rs. 217.19 cr.).	DPR was shared with Line Ministry and NITI Aayog.  MoHFW supported the proposal stating that formal	<b>Recommended for approval subject to observation in column 3.</b>

*Signature*  
07/03/24

	<p>communication would be provided by 29.02.2024.</p> <p>NITI Aayog also supported the proposal mentioning that the response of the State Govt. to the observations of the NITI Aayog was satisfactory. BBCI, D/o Atomic Energy stated that all the requisite technical support would be provided by them to the State Govt.</p>	
--	--	--

<b>ASSAM</b>			
<b>Ongoing Projects</b>			
1.	Transformation of 20 schools as Centre of Excellence in the Kamrup District (Rs.132.86 cr.- AFS issued on 27.3.2023).	State Govt. informed that the work was in progress.	State to speed up the work progress.
2.	Construction of Medical College (100 Admissions) at Sivasagar District, Assam. (Rs. 499.82 cr.-AFS issued on 4.1.2024).	State Govt. informed that work would be awarded in next 5-10 days.	State to award and start work.
3	Development of Maa Kamakhya Access Corridor at Guwahati in the Capital region. (Rs. 498.37 cr.-AFS issued on 4.1.2024).	State Govt. informed that work order was about to be given.	State to award and start work.
4.	Upgradation/widening of existing 2 lane road to 4 lane road connecting LGB International Airport – From VIP junction to Dharapur Junction (Rs.271.45 cr.-AFS issued on 24.1.2024). (Total project cost Rs.358.47 cr.)	State Govt. informed that work had started.	State to speed up the work progress.

*SK*  
07/03/24

MANIPUR			
Ongoing Project			
1.	Development of Infrastructure for Manipur Technical University (MTU), Imphal West District (Rs.54.16 cr.- AFS issued on 23.1.2024).	State Govt. informed that the tender would be finalized by 8 <sup>th</sup> March, 2024.	State to award and start work.
2.	Development of Infrastructure of the Processing Zone of Manipur IT SEZ at Mantripukhri, Imphal (Rs.120 cr.-AFS issued on 8.2.2024).	State Govt. informed that the tender would be finalized by 2 <sup>nd</sup> March, 2024.	State to award and start work.
3.	Construction and Equipping of 60 bedded State Mental Hospital in Manipur (Rs.70.47 cr.- AFS issued on 10.2.2024).	State Govt. informed that the tender would be finalized by 4 <sup>th</sup> March, 2024.	State to award and start work.
Status of the projects recommended for sanction in 6 <sup>th</sup> EIMC meeting held on 5.01.2024			
4.	Infrastructure Development for Manipur University of Culture (Rs.31.18 cr.).	<p>It was informed that State Govt. was to submit Forest Clearance certificate, and response to the observations of NITI Aayog to process the AFS.</p> <p>It was also brought to the notice of the EIMC that a new component viz. 'Approach Road' has been added in DPR post recommendation of the EIMC for sanction.</p> <p>PD was asked to issue AFS as per the original scope of the work in DPR approved by EIMC without "Approach Road" component after obtaining requisite documents from the State Govt.</p>	AFS to be processed as per the decision of EIMC earlier.

SP/CM  
07/03/24

Status of DPRs/ documents for the projects recommended In-principle in 5 <sup>th</sup> EIMC meeting held on 6.12.2023.			
5.	Infrastructure Development for Dhanamanjuri University (DMU) (Rs.71.50 cr.).	<p>DPR was shared with D/o Higher Education and NITI Aayog. D/o Higher Education supported the proposal. NITI Aayog's support letter with observations (as mentioned by NITI Aayog in last EIMC meeting held on 31.1.2024) was awaited.</p> <p>NITI Aayog while supporting the proposal stated that formal support letter with observations would be sent soon.</p>	<b>Recommended for approval subject to the observation in column-3.</b>
Status of DPRs/ documents for the project recommended In-principle in 6 <sup>th</sup> EIMC meeting held on 5.1.2024.			
6.	Providing super speciality and assured specialty health care in remote and hill districts (Infrastructure & Equipment) in Manipur (Rs. 106.84 cr.).	<p>DPR was shared with MoHFW and NITI Aayog.</p> <p>NITI supported the proposal stating that formal communication would be conveyed. MoHFW stated that their comments would be provided.</p> <p>NITI Aayog and MoHFW were asked to furnish their formal comments.</p>	To be placed in next EIMC meeting.

9/1/24  
07/03/24

**New proposal for In-principle recommendation (Selection)**

7.	<p>Manipur International Convention Centre at Thengu Chingjin, Imphal East (Rs.167 cr.)</p>	<p>Revised Concept Note was shared with NITI Aayog and MoHUA.</p> <p>In the last EIMC meeting, MoHUA had mentioned that their 10% Lump sum Scheme &amp; NERUDP Scheme had since been closed w.e.f.31.3.2021 and 31.3.2022 respectively.</p> <p>NITI Aayog had made certain observations on the proposal which were responded to by the State Govt. stating that the existing city convention centre was built long back around in 2011 which is not adequate to meet the present-day requirements as since then population has increased. It was also mentioned that hotel component would not be taken up in the 1st Phase. 100% utility of the infrastructure/ facilities created in the 1st phase would be ensured without linking to next phase.</p> <p>In view of the justifications of the State Govt., the proposal was recommended In-principle by the EIMC. However, the Competent Authority decided that Govt. of Manipur may explore funding for the project under 10% GBS or through NEIS, and pose project(s) aligned with focus sector of PM-DevINE. In response, Hon'ble Chief Minister, Manipur vide his D.O. letter dated 21.2.2024</p>	<p>State to give details of funding required within the available balance outlay.</p> <p>To be placed in next EIMC meeting.</p>
----	---	--	---

PS/ 07/03/24



	<p>requested the Hon'ble Minister, MDoNER to consider the proposal under PM-DevINE mentioning that funding for the project is virtually impossible from any central scheme. He also highlighted that the project aimed at economic infrastructure creation and job creation.</p> <p>Since the balance outlay share of Manipur was Rs.106.85 cr. approx. only, the State Govt. was asked to confirm as to how the gap in the cost would be met.</p>	
--	--	--

<b>MEGHALAYA</b>			
<b>Ongoing projects.</b>			
1.	Construction of new four lane road and conversion of existing two-lane road into four lane with cycling tracks, utility ducts, footpaths, etc. at New Shillong Township. (Rs.146.79 cr.-AFS issued on 1.2.2024).	State Govt. informed that the tender would be finalized by 5th March 2024.	State to award and start work.
2.	Construction of IT Park at Tura, West Garo Hills District. (Rs.126.94 cr.-AFS issued on 10.2.2024).	State Govt. informed that the tender would be finalized by 8th March 2024.	State to award and start work.
<b>Status of DPRs/ documents for the project recommended In-principle in 6<sup>th</sup> EIMC meeting held on 5.1.2024.</b>			
3.	Development of Skywalk and Tourist hub at Mawkdok, Sohra. (Rs.42.17 cr.).	DPR was shared with M/o Tourism and NITI Aayog. It was informed that techno-economic vetting of the DPR is pending with	To be placed in next EIMC meeting.

9/1/24 07/03/24

		<p>the NIT.</p> <p>M/o Tourism supported the proposal. NITI Aayog also supported the proposal stating that formal communication will be sent.</p> <p>The State Govt. was asked to submit vetting report with requisite documents.</p>	
<b>New proposals for In-principle approval (Selection)</b>			
4.	<p>Gap funding for Unity Mall, New Shillong Township, Umsawli, Meghalaya (Rs.88 cr.).</p> <p>(Total project cost Rs.220 cr.)</p>	<p>Concept Note was shared with MoH&amp;UA, M/o Tourism, M/o Culture, DPIIT and NITI Aayog on 20.02.2024.</p> <p>Ministry of Tourism supported the proposal.</p> <p>State Govt. to submit the requisite Annexure and other documents of project, as per the PM-DevINE guidelines.</p>	<p>To be placed in next EIMC meeting.</p>
5.	<p>Gap funding for Passenger Ropeway for at Shillong Peak Ropeway project, Shillong, Meghalaya (Rs. 58.79 cr.).</p> <p>(Total project cost Rs.116.30 cr.)</p>	<p>Concept Note was shared with MoH&amp;UA, MoRTH, Ministry of Tourism, and NITI Aayog.</p> <p>Ministry of Tourism supported the proposal. MoRTH while conveying it's no objection advised to consult NHLML. NITI Aayog also supported stating that formal communication would be sent and earlier also similar projects were taken up under this scheme.</p> <p>State govt would consult NHLML during the DPR stage.</p>	<p><b>Recommended In-principle subject to observation in Column 3.</b></p>
6.	<p>Project Proposal for establishment of State Veterinary Hospital at Upper Shillong (Rs. 32.45 cr.).</p>	<p>Concept Note was shared with Department of Animal Husbandry and Dairying and NITI Aayog.</p> <p>D/o Animal Husbandry and Dairying supported the proposal.</p> <p>NITI Aayog and D/o</p>	<p>To be placed in next EIMC meeting.</p>

Sl ✓  
07/03/24

		Animal Husbandry and Dairying were asked to send their formal comments.	
7.	Geology Museum Nongnah, Meghalaya. (Rs. 29.5 cr.).	Concept Note shared with M/o Tourism, M/o Culture and NITI Aayog. Ministry of Tourism supported the proposal. M/o Culture and NITI Aayog were asked to send their comments.	To be placed in next EIMC meeting.
8.	Tribal Heritage Centre, Mandalgre, East Garo Hills, Meghalaya. (Rs. 40.35 cr.).	Concept Note shared with M/o Tourism, M/o Culture, M/o Tribal Affairs and NITI Aayog. Ministry of Tourism supported the proposal. M/o Culture, M/o Tribal Affairs and NITI Aayog were asked to send their comments.	To be placed in next EIMC meeting.

<b>MIZORAM</b>			
<b>Ongoing Projects</b>			
1.	Construction and upgradation of bamboo link road from Tuirial Airfield to North Chaltlang (18 km) at a cost of Rs.33.58 cr. and from Lengpui to Saiphai bamboo plantation (41 km) at cost of Rs.66.42 cr. in Mizoram. (Total cost Rs.100 cr.-AFS issued on 6.2.2023).	Chief Secretary, Mizoram informed that work was in progress.	State Govt. to expedite the work progress
2.	Construction of Aizawl Bypass road on Western Side (Rs.500 cr.- AFS issued on 10.2.2024).	It was informed that the tender would be floated on 4th March 2024.	State Govt. to award and start the work.

8/1 ✓  
07/03/24

<b>NAGALAND</b>			
<b>Ongoing Projects</b>			
1.	Livelihood projects relating to Special Development of Eastern Nagaland - (22 Nos.) (Rs.180 cr.-AFS issued on 23.3.2023).	State Government informed that work had been started on 16 locations and at the remaining locations work would start soon.	State Govt. to expedite work progress.
2.	Construction of 220/132kV (2x100 MVA) & 132/33 kV (2x50 MVA) Sub-station at Tsirongse – Dimapur with associated lines (Rs.132.37 cr.- AFS issued on 16.2.2024).	State Govt. informed that Tender formality had been completed and work would be awarded within 2 days.	State Govt. to award and start the work.
<b>Status of the projects recommended for sanction in 7<sup>th</sup> EIMC meeting held on 31.01.2024</b>			
3.	Upgradation of the Radiation Oncology Centre at CIHSR (Rs.34.50 cr.).	State Govt. was asked to expedite response to technical observations on DPR.	AFS to be processed.
4.	Educational Infrastructure/ facility Development in Polytechnics (Rs.30 cr.).	It was informed that response to technical observations on DPR submitted by the State Govt.	AFS to be processed.
<b>Status of DPRs/ documents for the projects recommended In-principle in 3<sup>rd</sup> EIMC meeting held on 26.9.2023.</b>			
5.	100 Bedded Hospital at district HQ Peren (Rs.50 cr.).	Chief Secretary, Nagaland informed that DPR was pending with NIT for techno-economic vetting.	State Govt. to expedite submission of DPR along with requisite documents.
6.	Multi-Speciality Hospital in Chumokedemia (Rs.60 cr.).	Chief Secretary, Nagaland informed that DPR was pending with NIT for techno-economic vetting.	State Govt. to expedite submission of DPR along with requisite documents.

JS/CR  
07/03/24

New proposal for In-principle approval (Selection)			
7.	Livelihood Project for Welfare of Womenfolk in the State of Nagaland (Rs. 25 cr.).	<p>Concept Note was shared with MSME, M/o Skill Development, M/o WCD and NITI Aayog.</p> <p>All these Ministries were asked to offer their comments.</p>	To be placed in next EIMC meeting.

SIKKIM			
Ongoing Projects			
1.	Gap funding for Passenger Ropeway System from Pelling to Sanga-Choeling in West Sikkim (sanctioned cost Rs.63.39 cr. against the total project cost of Rs.108.39 cr.- AFS issued on 30.1.2023).	State Government was asked to complete the project and submit formal completion certificate.	State Government to complete the project at the earliest.
2.	Gap funding for Eco-friendly Passenger Ropeway (Cable Car) from Dhapper to Bhaleydhunga in South Sikkim (sanctioned cost Rs.57.82 cr. against the total project cost of Rs. 209.57 cr. -AFS issued on 30.1.2023).	The project was already completed in Feb. 2023.	Noted.
3.	Skywalk project at Bhaleydhunga, Yangang in South Sikkim (Rs.220 cr.-AFS issued on 16.2.2024).	The Chief Secretary, Sikkim informed that work would be awarded by 5th March, 2024.	State Govt. to award and start the work.
4.	Conversion of Singshore Bridge as a Glass Skywalk Bridge for tourist attraction in West Sikkim (Rs.52 cr.-AFS issued on 16.2.2024).	State Govt. informed that work would be awarded by 5 <sup>th</sup> March, 2024.	State Govt. to award and start the work.

Q/cv  
07/03/24

New proposal for In-principle recommendation (Selection)			
5.	Gap funding for Construction of Government Medical College at Sichey, East Sikkim for Annual Intake of 100 Students. (Rs.170 cr.).  [Total project cost Rs.555.31 cr.].	Revised Concept Note was shared with M/o Health and NITI Aayog.  M/o Health and NITI Aayog supported the proposal in writing.  The Chief Secretary, Sikkim informed that the work of Medical College would be completed by November, 2024.	<b>Recommended In-principle.</b>

TRIPURA			
Ongoing Projects			
1.	Establishment of Solar Micro Grid for supply of reliable power to Remote Habitations in Tripura (Rs.80.79 cr.-AFS issued on 22.11.2023).	State Govt. informed that the work would be awarded by 1 <sup>st</sup> March, 2024.	State to award and start the work.
2.	Establishment of 200 bedded MCH (Maternal & Child Health) wing at AGMC & GBP Hospital (Rs.192.09 cr- AFS issued on 23.1.2024).	The Chief Secretary, Tripura informed that the work would be awarded by 7 <sup>th</sup> March, 2024.  He also mentioned that the State Govt. had incorporated SDG targets in the DPR, as per the observations of NITI Aayog.	State to award and start the work.
3.	Setting up of Integrated Rehabilitation Centre for drug addicted (Rs.86.12 cr.- AFS issued on 23.1.2024). (Total project cost Rs.121.90 cr.)	State Govt. informed that the Work would be awarded shortly.	State to award and start the work.

5/1/24  
07/03/24

4.	Establishment of Dental College at Agartala (Rs.202 cr.-AFS issued on 24.1.2024 ).	State Govt. informed that the Work would be awarded shortly.	State to award and start the work.
<b>CENTRAL/OTHER AGENCIES</b>			
<b>Ongoing Projects</b>			
1.	Establishment of Dedicated Services for the Management of Paediatric and Adult Haematolymphoid Cancers in North East India, Guwahati (Rs.129 cr.- AFS issued on 31.5.2023).	BBCI informed that the work had been awarded on 4.1.2024 & work has started.	BBCI to expedite the work.
2.	NECTAR Livelihood Improvement Project (Multi-State) - Utilization of Banana Pseudo Stem for Value-Added Products (sanctioned at a cost of Rs.67 cr.-AFS issued on 14.2.2023).	NECTAR proposed for change in two locations of the project viz. Kohima to Chumukedima in Nagaland and Kolasib to Serchhip district in Mizoram. State Govts. of Nagaland and Mizoram had no objection to the proposed change in location.	<b>Recommended for change in locations.</b>
3.	Promoting Scientific Organic Agriculture in North-East India (Multi-State) (sanctioned at a cost of Rs.44.99 cr.-AFS issued on 17.2.2023).	NECTAR informed that work was in progress	NECTAR to expedite the work.
4.	Proposal to set up a Digital Design and 3D Printing Centre of Excellence in the Electronic Mfg. Cluster (EMC) in collaboration with other Govt. agencies at Tech City, Guwahati- by NEC / AMTRON. (Rs. 54.90 cr-. AFS issued on 10.2.2024).	Representative from AMTRON informed that RFP had been issued.  It was also informed that AMTRON had submitted reply to the observations of NITI Aayog.	AMTRON to award the work and expedite the progress.

9/1/24  
07/03/24

**Status of DPRs/ Documents for the projects recommended In-principle in 3<sup>rd</sup> EIMC meeting held on 26.9.2023.**

5.	To establish an Artist's village for promotion of World's most unique Pottery Art from Longpi Black Pottery of Manipur by NEHHDC (Rs.33.10 cr.).	<p>DPR was shared with line Ministries and NITI Aayog.</p> <p>MSME and DC (Handicrafts), M/o Textiles had supported the proposal. M/o Tourism also supported the proposal.</p> <p>MD, NEHHDC stated that reply to the observations of NITI Aayog was incorporated in the revised DPR.</p> <p>NITI Aayog while supporting the proposal desired to have point-wise response of NEHHDC on their observations. NEHHDC submitted the observation-wise response to NITI Aayog on 28.2.2024 itself.</p>	<p align="center"><b>Recommended for approval subject to observation in column 3.</b></p>
----	--	--	---

**Status of DPRs/ documents for the projects recommended In-principle in 6<sup>th</sup> EIMC meeting held on 05.01.2024**

6.	Establishment of a Skill Development Centre at Dr. B. Borooah Cancer Institute (BBCI), Guwahati, Assam by BBCI (Rs. 45.46 cr.).	<p>DPR was shared with M/o Health &amp; Family Welfare and NITI Aayog.</p> <p>MoHFW supported the proposal stating that formal communication would be provided by 29.02.2024. NITI Aayog supported the proposal suggesting that project cost should not be inflated for technological aspects.</p> <p>AMTRON to make available all the facilities created with the support</p>	<p align="center"><b>Recommended for approval.</b></p>
----	---	--	--

PS/ 07/03/24



		of MDoNER/ NEC to BCCI free of charge for the project.	
<b>New proposals for consideration of In-principle recommendation (Selection)</b>			
7.	Setting up of Quantum Communication Networking Lab by DoT (Rs.25 cr.).	<p>Concept Note was shared with NITI Aayog, NEC &amp; DST.</p> <p>NEC had stated the proposed lab to be beneficial.</p> <p>DST to indicate as to whether the proposal could be taken up under NQM. NITI Aayog to provide its comments on the proposal.</p>	To be placed in next EIMC meeting.
8.	Establishment of Campus of Indian Institute of Corporate Affairs (IICA) at Shillong (Rs.22.35 cr).	<p>Concept Note was shared with DHE and NITI Aayog.</p> <p>It was also informed that the Hon'ble Minister for Corporate Affairs had approved the proposal.</p> <p>IICA made a brief presentation on the proposal highlighting the importance and social and economic benefits of the project proposal for NER. It was also assured by IICA that the project will be self-sustaining after completion of its campus at New Shillong.</p> <p>IICA also said that comments of DHE are not required as its administrative Ministry, M/o Corporate Affairs, has already recommended the proposal.</p> <p>Regarding the suggestion of the NITI Aayog to consider the proposal by M/o Corporate Affairs under their 10% GBS for</p>	<b>Recommended In-principle subject to observation in column 3.</b>

Q/c ✓  
07/03/24

		NER, the Additional Secretary, M/o Corporate Affairs informed that being a regulatory Ministry it is exempt from 10% GBS.  Govt. of Meghalaya agreed to provide 1 acre of land free of cost at Mawkhanu, New Shillong, for the project.	
9.	Establishment of North East Emerging Technology Experience Centre by NICSI (Rs.80 cr.).	Concept Note was shared with MeitY and NITI Aayog.  MeitY observed that they are implementing similar projects in North East. NICSI was advised to recast the proposal in consultation with MeitY.	To be placed in next EIMC meeting.

3. The competent authority has directed that cost-benefit analysis may be got done by the State Govt. concerned for the following project proposals:

- i. State of Art Infrastructure for Tawang Academy of Hospitality and Tourism related Skills, in Tawang District, Arunachal Pradesh (Rs.98.90 cr.).
- ii. Promotion of Bamboo Industry for Socio-Economic Development in Nagaland through Bamboo Pulp Production (Rs.38 cr.) (Total cost Rs. 40 cr.).

4. The Chairperson of the EIMC advised the State Governments to pose additional and **impactful** projects in line with the Scheme guidelines & within their balance share of indicated outlay under the scheme. The State Governments were also advised that new proposals should refrain from including non-admissible elements, as per the revised scheme guidelines.

5. States and other organizations/ agencies were requested to submit their proposals complete in all respects along with checklists, clearances, certificates etc., at the earliest so that those could be considered by the EIMC in its next meeting. The line ministries were also requested to expedite their comments on the project proposals timely as this facilitates decision making by the EIMC.

The meeting ended with a vote of thanks to the Chair.

\*\*\*\*\*

PS/CR  
07/03/24

Annexure

**List of the participants to the 8<sup>th</sup> meeting of the Empowered Inter-Ministerial Committee (EIMC) of Prime Minister's Development Initiative for North Eastern Region (PM-DevINE) scheme held on 28.02.2024 at Vigyan Bhawan Annexe, New Delhi**

<b>LIST OF PARTICIPANTS ATTENDED THE 8TH EIMC MEETING OF PM-DEVINE HELD ON 28.02.2024</b>			
<b>S. No.</b>	<b>Ministry/Department/State</b>	<b>Name</b>	<b>Designation</b>
1.	Ministry of DoNER	Shri Chanchal Kumar	Secretary - In Chair
2.	Govt. of Assam	Shri Biswa Ranjan Samal	Addl.Chief Secretary
		Dr. Om Prakash	M.D. Samagra Shiksha Abhiyan
		Shri Bhupendra Ch. Sarma	Spl. CE, PWD (B) H&E.
		Shri Manash Pratim Rajkhowa	Addl. Director, T&D Deptt.
		Shri A. Baruah	Architect, PWD
		Shri Shivang Bansal	Consultant
3.	Govt. of Manipur	Shri Devesh Deval	Resident Commissioner
4.	Govt. of Meghalaya	Shri K. Hynniewta	Jt. Secretary Planning Department
		Shri E. Lyngwa	Principal Consultant , IT & Communication Department
		Shri K.L. Nongbri	JS, ITEC
		Shri W.Nongbet	Assistant Research officer Planning Department
5.	Govt. of Mizoram	Dr. Renu Sharma	Chief Secretary
		Shri C. Lalmunasami	SRO, Planning Deptt.
		Shri Lalbiaknunga	Sr. EE, PWD
		Shri Lalmalsawma Puchua	Secretary Planning Department.
		Shri Lalrothanga	Chief Engineer, PHED
		Shri H. Zoramliana	C.E Highways, PWD
6.	Ministry of Civil Aviation, MNRE and MoEF	Shri Padam Lal Negi	JS & FA
7.	Ministry of Health & Family Welfare	Shri Rajesh Kumar	Under Secretary
		Shri Chandan Kumar	Under Secretary
		Shri Nagender Kumar	Under secretary
		Shri Rajesh Singhwaya	Sr. Statistical Officer
8.	D/o School Education & Literacy	Shri S.D Sarkar	Deputy Secretary
9.	Deptt. of Higher Education	Shri G.K Bhojal	Under Secretary
10.	DPIIT	Shri Ganesh H Nikhare	Under Secretary
11.	Ministry of Power	Shri Jamiruddin Ansari	Deputy Secretary

Q/1/24  
07/03/24

12.	M/o Civil Aviation	Shri Kameshwar Mishra	Under Secretary
		Shri Shantanu Phalnikar	G.M (Arch), AAI
13.	M/o Corporate Affairs	Shri Manoj Pandey	Addl. Secretary
		Shri Sanjay Jain	Director
		Shri Debarun Kalita	Admin Officer
14.	Indian Institute of Corporate Affairs	Shri Praveen Kumar	DG, CEO
15.	Deptt. of Animal Husbandry & Dairying	Dr. Vijay Kumar Teotia	Joint Commissioner
16.	MSME	Dr. Arti Singh Katiyar	Asstt. Director Gr. I
17.	Ministry of Tourism	Shri Gyan Bhushan`	Senior EA (T)
18.	MoEFCC	Shri Sakesh Prasad Singh	CCA
		Shri N. Subrahmanyam	Scientist D
		Shri K. B. Singh	IGF
19.	MeitY	Shri Ajay Lakra	Director
		Shri Bailochan Gahan	Dy Director
20.	M/o Agriculture & Farmers Welfare	Dr. P.K. Singh	Agriculture Commissioner
		Shri Sreekanth K. S.	DC (NBM)
		Shri B.J. Brahma	DC (Mort)
21.	MoHUA	Shri H.C. Prasad	Under Secretary
22.	NEHHDC	Shri R.K Singh	MD
23.	NECTAR	Shri Krishna Kumar	Advisor (T)
24.	MDoNER	Dr. Md. Nazmuddin	Senior Economic Adviser
		Shri E.V. Bhaskar	PS to Hon'ble Minister
		Shri Purushottam Verma	Director (IFD/Budget)
		Shri S.D. Meena	Deputy Secretary
		Shri Sunil Kumar Jain	Executive Engineer
		Shri Sachin	Section Officer
		Shri Abhishek Sah	Consultant

99 ✓  
07/03/24

**List of participants attended meeting through VC**

Sl. No.		Name	
1.	Govt. of Arunachal Pradesh	Shri Dharmendra	Chief Secretary
		Shri Kaling Tayeng	Principal Secretary, PWD
		Shri Amjad Tak	Commissioner (Education)
		Shri R.K. Sharma	Secretary (Planning & Investment)
		Shri Swapnil Naik	Secretary (Tourism)
		Shri A. K. Singh	Secretary (PHED)
		Shri Liyon Borang	Secretary (H&FW)
		Shri Tomo Basar	Chief Engineer, PHED (EZ)
		Shri Toko Jyoti	Chief Engineer, PHED (WZ)
		Shri Dabe Perme	Chief Engineer, PWD (EZ)
		Shri Dube Dulom	Chief Engineer, PWD (NWZ)
		Shri Okep Tayeng	Director (Project Coordination) Planning & Investment Department
		Shri Sanjay Kr. Phukan	Joint Director (Project Coordination) Planning & Investment Department.
		Shri Tumken Ete	Executive Engineer (Planning), PWD (SID&P).
Ms. Nani Neha,	Research Officer (Project Coordination), Planning & Investment Department		
2.	Govt. of Manipur	Shri Neilenthang Telien	Special Secretary (Planning/ Finance)
		Dr. Y. Suraj	Joint Secretary, Health
		Shri N. Deben	Director, IT
		Dr. N. Hemantakumar Singh	Additional Director/PF, Health
		Dr. Y. Premchandra	Joint Director, Health
		Dr. N. Jugindro Singh	Deputy Director, Health
		Shri L. Radhakanta	Registrar, MUC
		Dr. Nivedita	Registrar, DMU
		Shri Keisham Biju	Assistant Registrar, MTU
		Shri N. Anand	Assistant Professor, MTU
		Konsam Birla	PO/ DMU
		Shri S. Priyokumar Meitei	Executive Engineer (H&FW)
		Shri Thiyam Ronalkumar Singh	A.E (H&FW)
Smt. N. Kulkarani Devi	Director, Planning		
Dr. R.K. Radhesana Devi	Joint Director, Planning		
3.	Govt. of Meghalaya	Shri D. P. Wahlang	Chief Secretary

9/1/24  
07/03/24

		Dr. Vijay Kumar D	Commissioner & Secretary, Planning Deptt.
		Shri Pravin Bakshi	Commissioner & Secretary, IT & Communications Department
		Smt. J. L. Dkhar	Deputy Secretary, Planning Deptt.
		Shri Luckstarwell Pariong	Executive Engineer, Directorate of AH & Veterinary
		Shri K. Wahlang	Superintending Engineer, Directorate of Urban Affairs
4.	Govt. of Nagaland	Sh. J. Alam	Chief Secretary
		Sh. R. Ramakrishnan	Pr. Secy & Development commissioner, Planning
		Sh. N. Nlumo Murry	Addl. Development Commissioner, Planning
		Sh. Anden Konyak	Commissioner & Secy, DUDA
		Er. Penrithung	Chief Engineer, Power
		Dr. Kika Longkumer	Joint Director, Health & FW
		Sh. Vipuhlou	Director, Technical Education
5.	Govt. of Sikkim	Dr. Tolto Metha	Team Leader, NBDA
		Shri V. B. Pathak	Chief Secretary
		Shri Rinzing Chewang	Secretary Planning
		Shri Yadunath Sharma	CE-, Buildings and Housing
6.	Government of Tripura	Shri Jigme S. Basi	Addl. Secretary, Planning
		Shri Jitendra Kumar Sinha	Chief Secretary
		Shri Brijesh Pandey	Secretary, Planning(P&C) Department
		Shri Gitte Kirankumar Dinkarrao	Secretary, Health & Family Welfare, Public Works (R&B), Industries & Commerce (Information Technology)
		Shri Abhishek Singh	Secretary, PWD, Urban Development & Power
		Shri S. Prabhu	Director, Planning
		Dr. Supriya Mallik	Director, Health Department
		Er. Rajib Debbarma	Chief Engineer, PWD(R&B)
7	MHA	Shri A.K. Dhyani	Director (NE)
8	M/o Tribal Affairs	Shri Asit Gopal	Commissioner, NESTS
		Shri Shivanand	Joint Director
9	NITI Aayog	Shri Hemant Meena	Deputy Secretary
10	MNRE	Shri Hiren Chandra Borah	Scientist D
11	MoEFCC	Shri Sunil Sharma	Joint Director (Wildlife)
12	Ministry of Power	Shri Om Kant Shukla	Director (Trans)
13	M/o Culture	Ms. Richy Rachel Mathew	Deputy Director
14	M/o Textiles	Shri Laxmi Kant	Sr. Assistant Director (HC)
15	MSDE	Shri Pritam Dutta	
16	DoT	Shri Suresh Kumar	DIR(SRI-II)

07/03/24

17	M/o External Affairs	Shri C. Rajasekhar	OSD (States)
18	NEC	Shri Gaigongdin Panmei	Financial Advisor
19	BBCI	Shri B. B. Borthakur	Director

\*\*\*\*\*

Q/K  
07/03/24