Government of India  
Ministry of Development of North Eastern Region  

Minutes of the 82nd Meeting of the NLCPR Committee held at 1000 Hrs on 09.06.2010 under the Chairmanship of Secretary, M/o DoNER in Committee Room No.243-A, Vigyan Bhavan Annexe New Delhi.

Present

1. Ms. Jayati Chandra, Secretary, Ministry of Development of North Eastern Region…..in Chair.
2. Shri P.K. Pattanaik, Joint Secretary, Ministry of DoNER
3. Mrs. Anjuly Chib Duggal, Joint Secretary (PF-I), Department of Expenditure
4. Mrs. Sudha Krishnan, Financial Advisor, Ministry of DoNER
5. Dr. M.C. Mehanathan, Director (NE), Ministry of Home Affairs
6. Shri Sarvan Kumar, Consultant (NE), Planning Commission
7. Shri K. Guite, Director (IFD), Ministry of DoNER
8. Shri B.B. Samaddar, Deputy Secretary, Ministry of DoNER

Shri Naveen Verma, Joint Secretary (NE), MHA and Mrs. Firoza Mehrotra, Special Consultant (SP-NE), Planning Commission granted leave of absence.

Following Officers were also present as special invitees:

Manipur

1. Shri D.S. Poonia, Chief Secretary, Government of Manipur
2. Shri L. Imomacha Singh, Chief Engineer (PHED), Government of Manipur
3. Shri M. Lokendra Singh, Chief Engineer (PWD), Government of Manipur
4. Shri N. Sarat Singh, Chief Engineer (Power), Government of Manipur
5. Shri M. Shgyambabu Singh, Chief Engineer (MI), Government of Manipur
6. Shri Y. Ningthem Singh, Chief Engineer (MDS), Government of Manipur
7. Dr. Th. Munindro Singh, JD (Planning), Government of Manipur
8. Shri L. Jayantakumar Singh, Deputy Director (YAS), Government of Manipur
9. Dr. N. Pratapchandra Singh, Consultant (Health), Government of Manipur
10. Shri L. Iboyaima Singh, OSD (Hr. Edn), Government of Manipur
11. Mrs. R.K. Premee Devi, EO (PHED), Government of Manipur
12. Mrs. R.K. Radhesana Devi, SRO (Planning), Government of Manipur

Nagaland

1. Sh. Alemtsemshi Jamir, Additional Chief Secretary & Development Commissioner, Government of Nagaland
2. Sh. D.K. Bhalla, Resident Commissioner, Government of Nagaland
3. Miss Aolemla Jamir, Joint Development Commissioner, Government of Nagaland
4. Sh. D. Mero, Additional Chief Engineer (R&B), Government of Nagaland
The Committee met and deliberated on the Agenda items. Following observations and recommendations were made:

****

**Item No.1:** Confirmation of Minutes of 81st Meeting of the NLCPR Committee held on 26.05.2010

Minutes of the 81st Meeting were confirmed.

****

**Item No.2:** Action taken report of decisions / recommendations made by NLCPR Committee in the 81st Meeting held on 26.05.2010

The Committee noted that the Minutes for 81st Meeting have been issued on 04.06.2010 and action has been taken by the Ministry of DoNER on the decisions/recommendations made by the NLCPR Committee in that meeting.

****

**Item No.3:** Consideration of priority list for 2010-11 of NE States.

The committee noted the notional distribution of NLCPR funds amongst NE States, the status of retained and ongoing projects of Manipur and Nagaland. The committee also noted the budgetary allocation of funds for 2010-11. Keeping them in view, the delegations of State Government of Manipur and Nagaland were requested to give their presentation for considering retention of projects from their priority lists for 2010-11.

****

**Item No.3(a):** Consideration of 2010-11 Priority List of Manipur for retention of projects for detailed examination.

Secretary, DoNER welcomed Chief Secretary, Manipur and his delegation who attended the meeting for presentation on NLCPR projects of Manipur.

2. Chief Secretary, Manipur initiated their presentation briefing about prioritized projects submitted by them for 2010-11. They have 16 prioritized projects with a total estimated cost of Rs.321.50 crore. Out of 16 projects, 7 are from hills and 10 from valley. In terms of cost, they are 55% and 45% respectively. The projects are split into priority A and priority B. The project prioritized at number 1 is related to ongoing Loktak Downstream HE project. The project prioritized at number 2 is pursuant to the advice of the Ministry on their proposal for revision of cost of the ongoing project of Thoubal Hospital. Similarly, the project at priority number 6 is for additional infrastructure required for National Sports Academy at Khuman Lampak Sports Complex, Imphal, another ongoing project. The Ministry advised the State Government to propose additional items as separate project in their priority list. They briefed on gaps in infrastructure vis-a-vis requirement of the projects, management of projects, provision of staff, strategy for completion of incomplete projects, operationalisation of institutions, and on individual prioritized projects. Also briefed on
status of ongoing NLCPR projects. They have 118 sanctioned projects. Out of which, 45 are completed and 73 ongoing. Out of 48 retained projects, 21 were retained during 2009-10 and 9 upto X Plan period. There are 39 projects delayed beyond the target date of completion. Out of which, 12 are physically completed. Thirty four projects are scheduled for completion during the current financial year.

3. The presentation was completed with vote of thanks.

4. The retention of projects from the priority list was to be done together with the State of Nagaland, but could not be done due to paucity of time. The retention for State of Manipur will be done in the continued meeting shortly.

***

Item No.3(b): Consideration of 2010-11 Priority List of Nagaland for retention of projects for detailed examination.

Secretary, DoNER welcomed Additional Chief Secretary and Development Commissioner, Nagaland and his delegation who attended the meeting for presentation on NLCPR projects of Nagaland. She apprised them regarding the decisions taken on recommendation of NLCPR Committee in its 81 Meeting held on 26.05.2010, like status of projects retained during X Plan period, delayed projects, short closure of projects delayed beyond 5 years operationalisation of institutional projects, setting up of committee to prepare prototype / standard design of projects like school building, auditorium etc; work load on various implementing departments and incentive to good performing state.

2. Additional Chief Secretary and Development Commissioner initiated their presentation briefing on year wise sanction and release of funds for projects under NLCPR. However, in view of above he requested Secretary DoNER to give some time to make their presentation accordingly.

3. The presentation and retention of projects from the priority list were to be done together with the State of Manipur, but could not be done due to paucity of time. These are likely to be done by June 2010.

***

The meeting ended with vote of thanks.

***