File No. NESIDS/5/2023-O/o US (NLCPR) / CN. 120198 **Government of India** Ministry of Development of North Eastern Region

Level-IV, East Block-10, R.K. Puram, New Delhi-110066. Dated: 24th January, 2024.

OFFICE MEMORANDUM

Subject: Minutes of the 44th meeting of Empowered Inter-Ministerial Committee (EIMC) in respect of NESIDS (OTRI) and Special Development Packages of Autonomous Councils of Assam held on 05.01.2024 at 11:30 AM.

The undersigned is directed to refer to subject cited above and to forward herewith the minutes of the 44th meeting of the Empowered Inter-Ministerial Committee (EIMC) of NESIDS (OTRI) and Special Development Packages of Autonomous Councils of Assam held on 05.01.2024 at 11.30 AM under the Chairmanship of Secretary, Ministry of Development of North Eastern Region (MDoNER) and Co-chairmanship of Chief Secretaries of the concerned NE States at Vigyan Bhawan Annexe, New Delhi-110011 for information and necessary action, please. (NK Saha) 2401/24

Encl: As above.

Under Secretary to Government of India 🖾 nitai.kumar@gov.in @ 011-26100337

To:

- i. Secretary, Ministry of Development of North Eastern Region, New Delhi.
- ii. Chief Secretaries of concerned NE States.
- Chief Executive Officer, NITI Aayog, New Delhi iii.
- iv. Secretary, Ministry of Home Affairs.
- v. Secretary, DPIIT, New Delhi.
- Foreign Secretary, Min of External Affairs, New Delhi. vi.
- vii. Joint Secretary, Infrastructure Wing, MDoNER
- Principal Secretary (Planning), Govt. of Arunachal Pradesh viii.
- Principal Secretary (Planning), Govt. of Assam ix.
- Principal Secretary (Planning), Govt. of Meghalaya х.
- xii. Principal Secretary (Planning), Govt. of Nagaland
- xiii. Principal Secretary (Planning), Govt. of Tripura
- Dir(IFD), MDoNER xiv.
- Sr. Technical Director (NIC), MDoNER with the request to arrange to upload the minutes in XV. Ministry's website
- Joint Director, Infrastructure Wing, MDoNER xvi.

Copy for information to:

- i. PS to Hon'ble Minister, MDoNER
- ii. APS to Hon'ble MoS, MDoNER
- iii. Secretaries of the concerned Line Ministries/Deptt.

Minutes of the 44th meeting of Empowered Inter-Ministerial Committee (EIMC) of NESIDS(OTRI) and Special Development Packages of Autonomous Councils of Assam held on 05.01.2024 at 11:30 AM under the Chairmanship of Secretary, Ministry of Development of North Eastern Region and Co-Chairmanship of Chief Secretaries of the concerned NE States through hybrid mode.

The 44th meeting of Empowered Inter-Ministerial Committee (EIMC)/North East Special Infrastructure Development Scheme (NESIDS) and Special Development Packages of Autonomous Councils of Assam Committee was held on 05.01.2024 at 11:30 a.m. to discuss project proposals received from State Governments of Arunachal Pradesh, Assam, Karbi Anglong Autonomous Council (KAATC), Meghalaya, Nagaland and Tripura for consideration of projects for selection /sanction. List of participants is at **Annexure-I**.

2. At the outset, Secretary, Ministry of Development of North Eastern Region (MDoNER) welcomed the representatives of State Governments and members of Committee and line Ministries of the Government of India.

Agenda No. I: Confirmation of the Minutes of the last meeting-

The Minutes of the 43rdMeeting were issued on 21stDecember, 2023. As there were no comments received from the State Government, therefore the Minutes of the last meeting were confirmed.

Agenda No. II : Action taken Report of the decision of the last meeting.

Under NESIDS (OTRI), DPRs of 07 projects related to Water Supply, Telecommunication and Civil Aviation were placed in EIMC. Projects were deferred as observations raised by the line Ministries have not been complied with yet and revised DPRs have not been received from the State Governments. In-principle approval recommended for 03 road projects under KAATC scheme in the previous EIMC meeting. DPRs of these (03) projects have been received from the State Government after SLEC.

S.	State	Project Name	Remarks	Decision/ Remarks of
No.				EIMC
	Arunachal Pradesh	Integrated Smart Drinking Water Supply to Basar Township and Peripheral Settlements (1.6	• The representative of MoHUA stated that the projection of population is required to be changed as per guidelines. The	advised the State Government to hold a meeting with MoH&UA

Agenda -III : Proposal for approval of DPR, if any.

No.	MLD) with		EIMC
	MLD) with		1
2. 3. 4.	Tourism components in Lepa Rada district (Rs. 49.47) Augmentation of Water Supply System at Namsai Township (7.9 MLD) (Rs. 70.00 cr) Augmentation of Water Supply System at Tezu Towns Phase-II) in Lohit District (Rs. 49.00 cr) Augmentation of Water Supply System at Bomdila Township (4.86 MLD)fromNagacc to Mandala Top la (Phase-1 in West Kameng District (Rs. 80.00 cr) Augmentation of Water Supply System at DaporijoTownshi (5.90 MLD) in Upper Subansiri District (Rs. 48.96 cr)	proposal is only source augmentation of water supply. However, it is not clear from the proposal whether the existing distribution system will be able to take up additional flow. In this regard, PHED Arunachal Pradesh is requested to justify with hydraulic design whether the existing system is able to take up additional flow. In case, the existing distribution system is not adequate to take up the additional flow, PHED Arunachal Pradesh is requested to strengthen the existing distribution system. Further, it was also stated that according to the DPR, the current water supply scheme was put in place about 15 years ago to meet current demand. It is not very clear that why there is a need to provide the new water supply scheme for the area as the design period of water supply scheme is 30 years, as the existing systems is placed only 15 years back. Therefore, implementing agency is requested to justify the need to take up the fresh project of water supply within the design period of the	officials to discuss the issues and get the necessary revision and clarification on taking up of these projects. Then the State Government should submit the DPR duly vetted by CPHEEO, MoH&UA

S.	State	Project Name	Remarks	Decision/ Remarks of
No.	•			EIMC
			of NITI Aayog are awaited.	
6.	Meghalaya	Upgradation of Meghalaya State Wide Area Network (MSWAN)	 The representative of MeitY stated that The Meghalaya SWAN project was sanctioned by MeitY in 2011 with support upto 5 years. The total outlay of the project was Rs.21.48 cr. The MSWAN project was completed in 2016. The project is one of the pillars for delivery of digital services and also act as back bone for digital platforms. As per directions given during the last meeting, the architecture has been revised and the cost estimations for IT equipment are now encompasses with 5 years AMC. The Bandwidth charges are also factored in for 5 years period. Further, on analysis of the revised DPR, Centre may provide financial support on Active equipment such as Firewall, router, switches, NMS, servers etc incurring approximate cost of Rs.35 crore. However, State may use their own budgetary resources for VC system, IP Phone and non IT equipment/ such as DG cabling, manpower etc. Also, State may submit the impact assessment within 	advised the State Government to revise the DPR in line with the observations of MeitY and submit a revised DPR duly vetted from an institute of repute and recommended from SLEC.

S.	State	Project Name	Remarks	Decision/ Remarks of
No.				EIMC
			timeframe of 6 month. The Representative of NITI Aayog offered no comments.	
7.	Nagaland	Construction of Short Landing Strips in 4 (four) District Head Quarter in Nagaland	• The representative of Nagaland stated that the DPR is being placed in SLEC after duly vetted form an Institute of repute.	Government to submit the DPR at the earliest.
8.	Assam (KAATC)	Widening & Improvement of existing 2 lane to 4 lane road from Mahatma Gandhi Park Road to Lumding Road University campus (L= 8.300 km)	• The representatives of MoRTH and NITI Aayog will submit its comments in two days as the DPR has been received recently.	• To be placed in next EIMC with comments of NITI Aayog and MoRTH.
9.		Widening & Improvement of Baithalangso – HamrenKhanduli Road from Power houseTinali (Ch 22.00 km) to Amlong (Ch 38.7 km) Construction &		
10.		Improvement of Hamren Town internal road		

Agenda IV: Proposals for In principle Approval:

S.N	State	Project Name	Remarks	Decision/ Remarks of E
0.				IMC
11.	Assam	Infrastructure Dev elopment of 65 S econdary Schools for Construction o f new school Buil ding at a cost of 7 crore per school w ith a total amount (Rs.455 crore)	representative of NITI Aayog and Ministry of Education supported the project.	Recommended In Principle.

S.N 0.	State	Project Name	Remarks	Decisi IMC	ion/ Remarks of E
12.	Meghalaya	Upgradation of 10 0 bedded Civil Ho spital to 150 bedd ed hospital (50 be dded Maternity wi ng) at Baghmara Civil Hospital, So uth Garo Hills, M eghalaya (Rs. 20.00 cr)	the representative of NITI Aayog requested to State to check the residential component in the proposal as it falls in the negative list of NESIDS(OTRI)	•	To be placed in next EIMC
13.	Meghalaya	Construction of T ennis Centre at Ne w Shillong, Megh alaya (Rs. 32.46cr)	NITI Aayog and		Recommended In Principle.
14.	Meghalaya	Construction of S ynthetic Athletic Tracks (Rs. 34.48 cr)	 After due deliberation, Ministry of youth and Affairs and Sports (MoYA&S) supported the project, however it was mentioned that the requirement of 4-lane synthetic track is sufficient instead of 8 lane if the location of the project is not at District headquarters. NITI Aayog will submit their comments in next two working days. Representative of MoYA&S also requested to the State to submit the 		To be placed in the next EIMC

S.N 0.	State	Project Name	Remarks	Decision/ Remarks of E IMC
			DPR as per the template, model estimates of the Department of Sports.	
15.	Nagaland	Construction of 3 3KV line from Sa nis to Pangti (20 k m) and 2x2 MVA 33/11 KV sub-stat ion at Pangtiwokh a District (Rs. 23.00)	Comments from NITI Aayog and Ministry of Power are awaited	• To be placed in the next EIMC
16.	Nagaland	State Wellness cu m convention Cen ter near IG Stadiu m, Kohima (Rs. 50.00 cr)	 Comments from NITT Aayog awaited. The State Government mentioned that this project will now be implemented by Department of Sports Nagaland instead of Health Department. 	in next EIMC. Comments from Department of Sports & NITI Aayog to be obtained.
17.	Nagaland	Development of N agaland Innovatio n hub (Rs. 20.00 cr)	 After due deliberation, representative from NITT Aayog suggested to take up this project under Atal Innovation Mission State Government was not certain whether the said project will be executed by their agency or not. Details about its Operation and Maintainance(O&M) should be given. 	Government was advised by EIMC to submit the proposal with details as sought by NITI Aayog.
18.	Nagaland	Development of t ourist amenities at lower Tizu (proposed 42MV Hydro site) at Kip hire Aspirational District (Rs. 35.00)	Ministry of Tourism and NITI Aayog are awaited State Government was further advised to	next EIMC

S.N 0.	State	Project Name	Remarks	Decision/ Remarks of E IMC
			Kohima to the location of the project.	
19.	Tripura	Renovation/prese rvation of old tem ples in Udaipur an d ancient rock car vings at Chhabim ura (Rs. 25.00 cr)	and NITI Aayog are awaited	next EIMC
20.	Tripura	Development of t ourism infrastruct ure in 4(four) isla nds in Dumboor L ake at Narikelkunj a along with other facilities (Rs. 30.00 cr)	NITI Aayog and Ministry of Tourism supported the project	Recommended In Principle.
21.	Tripura	Re-conductoring of 132 KV Intra-S tate Transmission lines by High Ten sion Low Sag (HT LS) conductor wit h allied accessorie s. (Rs. 34.06 cr)	NITI Aayog awaited	1
22.	Tripura	Development of T ourist amenities in Sepahijala Zoolog ical Park, Tripura (Rs. 52.60 cr)	the project with the	In Principle.
23.	Tripura	Establishment of Sports infrastruct ure in Tripura	· · · · · · · · · · · · · · · · · · ·	EIMC advised

	State	Project Name	Remarks	Decision/ Remarks of E IMC
0.		(Rs. 41.44 cr)	supported the project concept, however, it was mentioned that the cost of the components of the projects such as National Football Ground, Swimming Pool ,Multi Purpose sports hall and Gallery are on higher side. The same may be revised as per the model estimates/template of Department of Sports. Comments from NITH Aayog are awaited.	project in next EIMC meeting after duly correcting a revised concept paper recommended by SLEC.
24.	Tripura	Development of A marsagar Dighi at Udaipur, Gomati District, Tripura (Rs. 40.06 cr)	Aayog and Ministry of	• To be placed in next EIMC
25.	Tripura	Implementation o f Educational Infr astructure related t o IT Projects in 50 0 Schools across Tripura (Rs. 56.37 cr)	Ministry of Education and NITI Aayog awaited	• To be placed in next EIMC

The State Governments were requested that while submitting the new project proposals under NESIDS(OTRI), the State Governments should provide the details regarding operationalization, maintenance and sustainability of the project along with other details as per **Annexure-B** of the Guidelines of NESIDS(OTRI) issued vide No.NESIDS/4/2020-US(NLCPR) dated 21.08.2023.

The meeting ended with a vote of thanks to the Chair.

List of Participants

<u>44rd meeting of EIMC of NESIDS (OTRI) held on 5th January, 2024 at Vigyan Bhawan</u> <u>Annexe at 11.30 PM.</u>

Sl. No.	Organization	Officers attended
	Members of the EIMC of	Shri Chanchal Kumar, IAS, Secretary, MDoNER – in
	NESIDS(OTRI) / their	Chair
1	representatives	Shri Dharmendra, IAS, Chief Secretary, on VC
		Shri. D.P. Wahlang, IAS, Chief Secretary, Meghalaya
		Shri Sentiyanger Imchen, IAS Chief Secretary, Nagaland
		Shri Shantanu, IAS, Joint Secretary, MDoNER
2	State Govt. of Arunachal	Dr. Sharat Chauhan, IAS, Principal Secretary,
	Pradesh	P&I/Health, on VC
		Shri R.K. Sharma, Secretary Planning, on VC
		Shri A.K. Singh, Secretary, PHED, on VC
		Shri Liyon Borang, Secretary (H&FW), on VC
		Shri Swapnil M. Naik, IAS, Secretary (Tourism), on VC
		Shri Tomo Basar, CE, PHED EZ, on VC
		Shri Dani Gamboo, CE (SID&P)PWD, on VC
		Shri T. Kamchi, CE PWD (W/L), on VC
		Shri Heaje Bida, CE MWD B-A, on VC
		Shri Dr. S. Tsering, SNO(CCP), on VC
		Shri Okep Tayang, Director (PC), on VC
		Shri Tanga Kena, SE(HQ) RND(W/Z), on VC
		Shri Tumken Ete, EE-PWD(SID&P), on VC
3	Govt. of Assam	Shri Dr. Ashish Kumar Bhutani, ACS, T&D Department
		Shri Mukul Saikia, IAS, Principal Secretary, KAATC,
		on VC
		Shri Dilip Terang, Secretary, KAATC, on VC
		Shri Manash Pratim Rajkhowa, Addl. Director, P & D
		Department
		Shri Chandan Sarma, SC&SS, PWRD
		Dr. Om Prakash, MD/SSA, on VC
		Shri Ranjit Dutta, PWRD
4	Govt. of Meghalaya	Dr. Vijay Kumar D., IAS, Commissioner & Secretary,
		Planning Department, on VC
		Dr. Joram Beda, IAS, Commissioner & Secretary,
		Planning Development & Health & Family Welfare
		Department, on VC
		Shri. Ram Kumar, IAS, Secretary, Health & Family
		Welfare Department, on VC
		Smt. J.L. Dkhar, Special Officer & ex-officio, Deputy
		Secretary, Planning Department, , on VC
		Smt. D.B. Dkhar, Planning Officer & ex-officio, Under
		Secretary, Planning Department, , on VC Shri. E. Lyngwa, Principal Consultant, IT&C Deptt. , on
		VC
		Shri. K. Hynniewta, Joint Secretary, Planning
		Department

Sl. No.	Organization	Officers attended	
		Shri W. Hongbet, Assistant Research Officer, Planning	
		Department	
5	Govt. of Nagaland	Smt. Asangla Imti, Secretary, Power	
		Shri Nchumbemo Lotha, Secretary, Tourism	
		Smt. S. Tainiu, Addl. Secretary, Health & Family	
		Welfare	
		Shri Anthony Ngullie, Secretary, YRS.	
		Shri Sentiwapang Aier, Addl. Secretary, Transport	
		Shri Sabou Yashu, Director, I&T	
		Er. Vepulhou Lhounge, Director, Tech Edu	
		Addl. Development Commissioner, Planning Dept	
6	Govt. of Tripura	Shri Manoj Kumar, Spl. Chief Resident Commissioner	
		Shri S. Prabhu, Director Planning	
7	NITI Aayog	Shri Hemant Kumar Meena, Deputy Secretary, on VC	
8	Ministry of Power	Shri Bihari Lal, Under Secretary	
9	Department of Sports	Arun Kumar Yadav, Director	
10	Ministry of Tourism	Shri R.R. Verma, Under Secretary	
11	Ministry of Culture	Shri Mohit Singh Rawat, Section Officer	
12	Ministry of Housing and	Dr. Rama Kant, Deputy Adviser	
	Urban Affairs		
13	Ministry of DoNER	Shri Purushottam Verma, Director (IFD/Budget)	
		Shri Ankit Mishra, Deputy Secretary	
		Shri N.K. Saha, Under Secretary	
		Shri Sunil Kumar Jain, Executive Engineer	
		Ms. Shikha, Sr. Consultant	
		Shri Viveka Nand, Assistant Section Officer	