

Comp. No.:120569
File No.:Infra-11/16/2024-O/o DS(SDM)
Government of India
Ministry of Development of North Eastern Region

Level-IV, East Block-10,
R.K. Puram, New Delhi-110066.


Dated: 5th June, 2024.

OFFICE MEMORANDUM

Subject: Minutes of the 9th Empowered Inter-Ministerial Committee (EIMC) Meeting of PM-DevINE Scheme held on 06.05.2024 at Vigyan Bhawan Annexe, New Delhi.

The undersigned is directed forward herewith a copy of Minutes of the 9th EIMC meeting of PM-DevINE Scheme held on 6th May, 2024 under the Chairmanship of Secretary, Ministry of Development of North Eastern Region (MDoNER) at the Vigyan Bhawan Annexe, New Delhi, for kind information and necessary action please.

Encl: As above.



(Sachin)
Section Officer
Email: sachin.92@gov.in

1. Chief Executive Officer, NITI Aayog, NITI Bhawan, Sansad Marg, New Delhi-110001.
2. Home Secretary, Ministry of Home Affairs, North Block, New Delhi-110001
3. Foreign Secretary, Ministry of External Affairs, South Block, New Delhi- 110011.
4. Secretary, Department for Promotion of Industries and Internal Trade (DPIIT), New Delhi
5. Secretaries of Ministry / Department (as per list attached).
6. FAs of Ministry / Department (as per list attached).
7. Secretary, North Eastern Council (NEC), Shillong, Meghalaya.
8. Senior Economic Advisor, Ministry of Development of North Eastern Region, Vigyan Bhawan Annexe, Maulana Azad Road, New Delhi – 110011.
9. Additional Secretary & Financial Adviser, Ministry of Development of North Eastern Region, New Delhi-110011.
10. Joint Secretary (Infrastructure Wing), Ministry of DoNER, Vigyan Bhawan Annexe, New Delhi-110011.

11. Joint Secretary (Primary Livelihood Wing), Ministry of DoNER, Vigyan Bhawan Annexe, New Delhi-110011.
12. Joint Secretary (Secondary Livelihood Wing), Ministry of DoNER, Vigyan Bhawan Annexe, New Delhi-110011
13. Financial Advisor, NEC, Shillong
14. Advisor (Planning), NEC, Shillong
15. CMD, NEDFi, Guwahati
16. Managing Director, NEHHDC
17. Director, NESAC
18. Director General, NECTAR
19. Managing Director, AMTRON, Guwahati.
20. Director, Dr D. Borooah Cancer Institute, Guwahati.
21. Managing Director, NERAMAC.
22. Director, Tata Memorial Centre, Mumbai

Copy for information to:

1. PS to Hon'ble Minister, Ministry of Development of North Eastern Region, New Delhi-110011.
2. APS to Hon'ble Minister of State, Ministry of Development of North Eastern Region, New Delhi-110011.
3. Sr. PPS to Secretary, Ministry of DoNER, Vigyan Bhawan Annexe, New Delhi-110011.
4. Sr. Technical Director (NIC), Ministry of Development of North Eastern Region, New Delhi-110011.
5. Technical Wing, MDoNER.



List of Ministries/Departments

1. Ministry of Agriculture & Farmers Welfare, New Delhi.
2. Chairman, Department of Atomic Energy, New Delhi.
3. Ministry of Civil Aviation, New Delhi.
4. Ministry of Culture, New Delhi.
5. Ministry of Corporate Affairs, New Delhi.
6. Ministry of Education, Department of School Education and Literacy, New Delhi.
7. Ministry of Education, Department of Higher Education, New Delhi.
8. Ministry of Electronics & Information Technology (MeitY).
9. Ministry of Environment Forest and Climate Change, New Delhi.
10. Ministry of Fisheries, Animal Husbandry & Dairying, New Delhi.
11. Ministry of Health & Family Welfare, New Delhi.
12. Ministry of Housing & Urban Affairs, New Delhi.
13. Ministry of Micro, Small & Medium Enterprises, New Delhi.
14. Ministry of New & Renewable Energy, New Delhi.
15. Ministry of Power, New Delhi.
16. Ministry of Road Transport & Highways, New Delhi.
17. Ministry of Science and Technology, New Delhi.
18. Ministry of Skill Development & Entrepreneurship, New Delhi.
19. Department of Space and Isro HQ
20. Department of Telecommunications.
21. Ministry of Textiles, New Delhi.
22. Ministry of Tribal Affairs, New Delhi.
23. Ministry of Tourism, New Delhi.
24. Ministry of Women and Child Development, New Delhi



Ministry of Development of North Eastern Region

Minutes of the 9th Empowered Inter-Ministerial Committee (EIMC) Meeting for PM-DevINE scheme held on 6.05.2024 at Vigyan Bhawan Annexe, New Delhi.

The Ninth meeting of the Empowered Inter-Ministerial Committee (EIMC) for the PM-DevINE scheme was held on 6th May, 2024 at Vigyan Bhawan Annexe, New Delhi. The meeting was chaired by the Secretary, Ministry of Development of North Eastern Region (MDoNER) and aimed to deliberate on the project proposals submitted by the North Eastern States and other agencies for implementation. The meeting was attended by Chief Secretaries and Senior officials from the North Eastern States, as well as Senior Officers from concerned Central Ministries and Departments. The list of participants is at **Annexure**.

2. At the outset, Chairperson, EIMC and Secretary, MDoNER welcomed all the representatives of the State Governments and line Ministries/ Departments etc. attending the meeting both physically and virtually; and after introductory remark, he requested Joint Secretary (Infrastructure), MDoNER to start the presentation wherein the agenda of the meeting was discussed. A summary of agenda-wise discussions and decisions taken by the EIMC, is as follows:

Agenda I: Confirmation of the minutes of the last EIMC meeting held on 28.2.2024:

Minutes of the 8th EIMC meeting held on 28.2.2024 were circulated on 7th March, 2024. Since no comments were received on the minutes from the State Governments/Central Ministries, the minutes of last meeting were, therefore, considered as confirmed.

Agenda-II Action Taken Report on the decisions of the last EIMC meeting held on 28.2.2024:

Under PM-DevINE, new proposals for 13 projects and DPRs of 05 projects were placed in 8th meeting of the EIMC held on 28.02.2024, which related to various sectors such as social development, livelihood and infrastructure. Out of which, 04 DPRs were approved and 3 projects were recommended for In-principle approval. Rest of the project proposals and DPRs were deferred for want of documents/ comments of the NITI Aayog /concerned Line Ministries.

Agenda III – Proposal for Approval of DPR (1 Project):

Sl.	State/ Agency	Title of the Proposed Project	Deliberations	Decision
1.	Manipur	Providing super speciality and	DPR was shared with M/o H&FW and NITI Aayog.	To be placed in next EIMC meeting.



		<p>assured speciality health care in remote and hill districts (Infrastructure & Equipment) in Manipur (Rs. 106.84 Crore).</p>	<p>Ministry of Health & Family Welfare had supported the proposal with certain suggestions/observations.</p> <p>State Govt. submitted its response thereon. The representative of M/o Health & FW stated that MoH&FW was satisfied with the response of the State Govt. and a formal communication in this regard would be sent in next 2-3 days.</p> <p>NITI Aayog stated that the response of the State Govt. to NITI Aayog's observations was under examination and views of NITI Aayog would be conveyed very soon.</p> <p>M/o Health & FW and NITI Aayog were asked to expedite their views in writing within one week.</p>	
--	--	--	--	--

Agenda IV – Proposals for In-principle Approval (11 Projects):

Sl.	State/ Agency	Title of the Proposed Project	Deliberations	Decision
1.	Arunachal Pradesh	State of The Art Infrastructure for Tawang Academy of Hospitality and Tourism related Skills, in Tawang District, Arunachal Pradesh (Rs.98.90 crore).	<p>Concept Note was shared with M/o Tourism and NITI Aayog.</p> <p>M/o Tourism had supported the proposal.</p> <p>NITI Aayog had also supported the proposal In-principle with certain comments.</p> <p>As directed by the EIMC in its 8th meeting held on 28.2.2024, the State Govt.</p>	Deferred

			submitted the cost benefit analysis of the project. The Programme Division to examine the comments of the State Govt for taking further necessary action.	
2.	Manipur	Construction of Manipur International Convention Centre, Imphal Phase-I (Rs. 167 crore).	<p>Concept Note was shared with MoH&UA, M/o Culture and NITI Aayog.</p> <p>MoH&UA had no comments to offer. However, M/o Culture welcomed the proposal.</p> <p>State Govt. confirmed to bear the cost over and above their admissible outlay share under PM-DevINE.</p> <p>NITI Aayog did not recommend the proposal stating that the requirements could still be met with the existing convention centre. The State Govt. submitted its clarification.</p> <p>NITI Aayog was asked to examine the response of the State Govt. and furnish their reply in one week.</p>	To be placed in next EIMC meeting.
3.	Meghalaya	Gap funding for Unity Mall, New Shillong Township, Umsawli, Meghalaya, [Total cost of project is Rs.220 crore] (Rs. 87.93 Crore).	<p>Concept Note was shared with DPIIT, NITI Aayog, M/o Textiles, M/o Culture and MoH&UA.</p> <p>MoH&UA had no objection to the proposal. M/o Culture had no comments. M/o Textiles (O/o DC, Handicrafts) stated that the proposal is not covered under their schemes.</p> <p>The representative of Govt. of Meghalaya stated that the normative share of</p>	To be placed in next EIMC meeting.

			<p>Meghalaya under Special Assistance to States for Capital Investment is Rs.132 cr. only; and the cost of the project is Rs.220 crore due to difficult terrain etc. In response to a specific query regarding splitting the project, he confirmed that the full DPR for Rs.220 crore has been approved, and State Govt. is free to mobilize remaining funds for the project. The project has therefore been posed under PM-DevINE for gap funding.</p> <p>DPIIT and NITI Aayog were requested to furnish their views on the proposal.</p>	
4.	Meghalaya	Establishment of State Veterinary Hospital at Upper Shillong (Rs.32.45 crore).	<p>Concept Note shared with D/o Animal Husbandry & Dairying and NITI Aayog.</p> <p>In response to NITI Aayog advice to pose the proposal under Livestock Health and Diseases Control (LH&DC) Programme of D/o Animal Husbandry & Dairying, the SG stated that the scheme guidelines of LH&DCP do not provide for establishment of new veterinary hospitals and dispensaries. D/o AH&D provides funds only for Mobile Veterinary Units.</p> <p>NITI Aayog was asked to furnish its views on the response of the State Govt.</p> <p>D/o Animal Husbandry & Dairying was also requested to expedite its comments on the proposal.</p>	To be placed in next EIMC meeting.

5.	Meghalaya	Experiential Centre, Nongnah, Meghalaya (Rs.29.50 crore).	<p>Concept Note was shared with NITI Aayog, M/o Culture and M/o Tourism.</p> <p>M/o Tourism supported the proposal</p> <p>Representatives of NITI Aayog and M/o Culture stated that the proposal was under examination and their views / comments would be provided in one week.</p>	To be placed in next EIMC meeting.
6.	Meghalaya	Tribal Heritage Centre, Mandalgre, East Garo Hills, Meghalaya (Rs.39.50 crore).	<p>Concept Note was shared with NITI Aayog, M/o Culture, M/o Tourism and M/o Tribal Affairs.</p> <p>M/o Culture & Tourism supported the proposal.</p> <p>Representatives of NITI Aayog and M/o Tribal Affairs assured to provide their comments in a week.</p>	To be placed in next EIMC meeting.
7.	Nagaland	Promotion of Bamboo Industry for Socio-Economic Development in Nagaland Through Bamboo Pulp Production (Rs.38 crore) [Total project cost Rs.40 crore].	<p>Concept Note was shared with M/o Agriculture and Farmers' Welfare, NITI Aayog, and NEC.</p> <p>M/o Agriculture and Farmers' Welfare (NBM) supported the proposal. NEC conveyed its inability to consider the proposal under the 'Schemes of NEC' due to budgetary constraints.</p> <p>NITI Aayog asked for certain more details/ information vide its O.M. dated 3.5.2024, which was shared with the SG on 4.5.2024.</p> <p>State Govt. was asked to furnish the details desired by the NITI Aayog.</p>	To be placed in next EIMC meeting.

8.	Nagaland	Livelihood Project for Welfare of Womenfolk in the State of Nagaland (Rs.25 crore).	<p>Concept Note was shared with MSME, M/o WCD, M/o Culture, MSDE, NITI Aayog, M/o Textiles and NEHHDC.</p> <p>MSDE advised that there should not be any duplication with other schemes. Further, Training component may be considered under PMKVY or under CTS.</p> <p>Also, the budget for training to be as per the common cost norms for training. Convergence with existing infrastructure of MSDE was also suggested as the proposal proposed creation of new infrastructure.</p> <p>M/o Culture had no comments to offer.</p> <p>State Govt. submitted the information / clarifications sought by NITI Aayog.</p> <p>It was suggested that comments from M/o Textiles and views of NITI Aayog on the clarifications submitted by the State Government may be obtained.</p>	To be placed in next EIMC meeting.
9.	DoT	Setting up of Quantum Communication Networking Lab (Rs.25 crore).	<p>Concept Note was shared with DST, NITI Aayog and NEC.</p> <p>DST was requested to clearly indicate as to whether the proposal can be taken up for funding under NQM of DST. However, no response was received from DST. No representative was present despite meeting notices.</p>	Deferred.

			<p>NEC stated the proposed Lab to be beneficial.</p> <p>DoT responded to NITI Aayog observations advising DoT to collaborate with IIT Indore to ensure non duplicacy considering DoT approving a project on Quantum Communication of IIT Indore.</p> <p>It was suggested that DoT may be advised to pursue the proposal with DST, keeping in mind that govt. has already approved National Quantum Mission for DST.</p>	
10.	NESAC	Setting up of Regional Drone Innovation Facility (RDIF) at NESAC (Rs.50 crore).	<p>Concept Note was shared with D/o Space, M/o Civil Aviation, NITI Aayog and NEC.</p> <p>In response to M/o Civil Aviation advice, NESAC assured to follow all the rules and regulations issued by DGCA.</p> <p>Though the NITI Aayog and the D/o Space supported the proposal, however, the competent authority has made certain observations for which the Programme Division will seek response from the Director, NESAC and place the matter in the next EIMC meeting.</p>	Deferred
11.	NEC	Strengthening of North East Resource Center (NERCEN) as a Centre of Excellence (CoE) (Rs.37.65 crore).	<p>Concept Note was shared with MSME, MeitY, MSDE, DST, D/o Higher Education and DPIIT.</p> <p>MSME and MeitY supported the proposal.</p>	NEC to re-cast the proposal.

			<p>It was mentioned that the staff salary component of the project falls under negative list of PM-DevINE scheme guidelines.</p> <p>NEC was advised to suitably re-cast the proposal to pose either under 'PM-DevINE' or 'Schemes of NEC' as per the relevant scheme guidelines.</p>	
--	--	--	--	--

Agenda V – Matters pertaining to the Ongoing Projects:

Sl. No.	Name of the project	Sanctioned Date	Approved Cost (in Rs. cr.)	Dates of issue of Work orders	Period for which condonation required	Proposal with reasons	Decision
1.	Transformation of 20 schools as Centres of Excellence in the Kamrup District, Assam	27.3.2023	132.86	26.10.2023; 04.11.2023; and 21.11.2023	Ranging from 1 to 2 months	<p>State Govt., with the recommendation of the SLEC, sought condonation of delay (1-2 months) in award of work, due to retendering in view of non-participation of sufficient nos. of bidders.</p> <p>NITI Aayog had no objection to the proposal.</p>	Condonation of delay was recommended, subject to there being no change in the scope of work and cost of the project.

Agenda VI – DPRs Awaited from the States/ Central Agencies

Sl.	State / Central Agency	Title of the proposed project	Deliberations	Decision
1.	Arunachal Pradesh	Construction of Advance Landing Ground (ALG) at Anini (Rs.183 crore) and at Dirang (Rs.225.42 crore) in Arunachal Pradesh (Total Rs.408.42 crore).	The project proposal was In-principle approved in 3 rd EIMC meeting held on 26.09.2023. State Govt. assured to submit the DPR by 15 th June, 2024.	State Govt. to expedite submission of DPR along with requisite documents by 15.6.2024.
2.	Meghalaya	Development of Skywalk and Tourist hub at Mawkdok, Sohra, Meghalaya (Rs.42.17 crore).	The project proposal was In-principle approved in 6 th EIMC meeting held on 05.01.2024. State Govt. assured to submit the DPR by 15 th May, 2024.	State Govt. to expedite submission of DPR along with requisite documents by 15.5.2024.
3	Meghalaya	Gap funding for Passenger Ropeway at Shillong Peak Ropeway project, Shillong, Meghalaya (Rs.58.79 crore) [Total project cost Rs.116.30 crore].	The project proposal was In-principle approved in 8 th EIMC meeting held on 28.02.2024. State Govt. assured to submit the DPR by 10 th May, 2024.	State Govt. to expedite submission of DPR along with requisite documents by 10.5.2024.
4	Nagaland	Multi-speciality hospital in Chumokedemia at Nagaland (Rs.60 crore).	The project proposal was In-principle approved in 3 rd EIMC meeting held on 26.09.2023. State Govt. assured to submit the DPR within one month.	State Govt. to expedite submission of DPR along with requisite documents by 5.6.2024.
5	Sikkim	Gap funding for the proposed Medical College at Sichey, East Sikkim for Annual Intake of 100 Students (Rs.170 crore). [Total project cost Rs.555.31 crore].	The project proposal was In-principle approved in 8 th EIMC meeting held on 28.02.2024. State Govt. assured to submit the DPR by 7 th May, 2024.	State Govt. to expedite submission of DPR along with requisite documents by 7.5.2024.

6	IICA, M/o Corporate Affairs	Establishment of Campus of Indian Institute of Corporate Affairs (IICA) at Shillong (Rs.22.35 crore).	The project proposal was In-principle approved in 8 th EIMC meeting held on 28.02.2024. Representatives of M/o Corporate Affairs and IICA assured to submit the DPR in one month.	M/o Corporate Affairs/ IICA to expedite submission of DPR along with requisite documents by 5.6.2024.
---	--------------------------------------	---	---	---

Agenda VII – Work Order Awaited and Miscellaneous issues of sanctioned projects

Sl.	State / Central Agency	Title of the project	Deliberations	Decision
1.	Assam	Upgradation/widening of existing 2 lane road to 4 lane road connecting LGB International Airport – From VIP junction to Dharapur Junction at total cost of Rs.358.47 crore, Assam. AFS Cost: 271.45 crore. AFS date: 24-01-2024 Reason for placing in EIMC: Work order awaited from the State	State Govt. informed that the work awarded and construction started.	State to submit the Work Order.
2.	Manipur	Development of Infrastructure for Manipur Technical University (MTU), Imphal West District. AFS Cost: Rs.54.16 crore. AFS date: 23-01-2024 Reason for placing in EIMC: Work order awaited from the State	State Govt. informed that the tender was issued, and after Model Code of Conduct (MCC) work would be awarded.	State to award and start the work
3.	Manipur	Development of Infrastructure of the Processing Zone of	State Govt. informed that the tender was issued and after MCC	State to award and start the work

		Manipur IT SEZ at Mantripukhri, Imphal. AFS Cost: Rs.120 crore AFS date: 08.02.2024 Reason for placing in EIMC: Work order awaited from the State	work would be awarded.	
4.	Manipur	Construction and Equipping of 60 Bedded State Mental Hospital in Manipur. AFS Cost: Rs.70.47 crore. AFS date: 10.02.2024 Reason for placing in EIMC: Work order awaited from the State	State Govt. informed that the tender was issued and after MCC work would be awarded.	State to award and start the work
5.	Meghalaya	Construction of new four-lane road and conversion of existing two-lane road into four-lane with cycling tracks, utility ducts, footpaths, etc. at New Shillong Township, Meghalaya. AFS Cost: Rs.146.79 crore. AFS date: 01.02.2024 Reason for placing in EIMC: Work order awaited from the State.	State Govt. informed that the tender was issued and the work would be awarded after MCC.	State to award and start the work
6.	Mizoram	Construction of Aizawl By-pass road on Western Side, Mizoram AFS Cost: Rs.500 crore. AFS date: 10.02.2024 Reason for placing in EIMC: Work order awaited from the State.	State Govt. informed that work would be awarded after MCC.	State to award and start the work
7.	Nagaland	Livelihood projects relating to Special Development of Eastern Nagaland - (22 Nos.)	State Govt. assured to submit the proposal for condonation of delay in issue of work order with	SG to submit proposal for condonation of delay with SLEC

		AFS Cost: Rs.180 crore. AFS date: 23.03.2023 Reason for placing in EIMC: Proposal with SLEC recommendation for condonation of delay in issue of work order awaited from the State.	the recommendation of the SLEC.	recommendation.
8.	Tripura	Establishment of 200 bedded MCH (Maternal & Child Health) wing at AGMC & GBP Hospital, Tripura AFS Cost: Rs.192.09 crore. AFS date: 23-01-2024 Reason for placing in EIMC: Work order awaited from the State	State Govt. informed that Tender was floated, and Work Order would be issued after MCC.	State to award and start the work
9.	Tripura	Setting up of Integrated Rehabilitation Centre for drug addicted at a total cost of Rs.121.90 crore, Tripura AFS Cost: Rs.86.12 crore. AFS date: 23-01-2024 Reason for placing in EIMC: Work order awaited from the State.	State Govt. informed that Tender was floated, and Work Order would be issued after MCC.	State to award and start the work
10.	Tripura	Establishment of Dental College at Agartala, Tripura. AFS Cost: Rs.202 crore. AFS date: 24-01-2024 Reason for placing in EIMC: Work order awaited from the State.	State Govt. informed that Tender was floated, and Work Order would be issued and after MCC.	State to award and start the work

11.	BBCI	Establishment of Dedicated Services for the Management of Paediatric and Adult Haematolymphoid Cancers in North East India, Guwahati. AFS Cost: Rs.129 crore. AFS date: 31.05.2023 Reason for placing in EIMC: BBCI submitted proposal for condonation of delay. However, there is change of scope of work.	BBCI was advised to submit a comprehensive proposal seeking condonation of delay as well as approval for change in scope of the work. A comparative statement detailing the originally approved scope with its cost and proposed change in scope with the cost be submitted by BBCI with full justification. BBCI assured to submit the proposal within one week.	BBCI to submit proposal for change in scope of work and condonation of delay within one week.
-----	------	--	---	---

3 The Chairperson of the EIMC advised the State Governments to pose additional and impactful projects in line with the Scheme guidelines & within their balance share of indicated outlay under the scheme. The State Governments were also advised that new proposals should refrain from including non-admissible elements, as per the revised scheme guidelines. The Central Ministries/ Departments were also requested to pose their high impact project proposals for NER.

4. States and Central Ministries/ their organizations/ agencies were requested to submit their proposals complete in all respects along with checklists, clearances, certificates etc. on the newly launched 'Poorvottar Vikas Setu' portal at the earliest. NITI Aayog and the line Ministries were also requested to expedite their comments on the project proposals as quickly as possible as this facilitates decision making by the EIMC.

The meeting ended with a vote of thanks to the Chair.



Annexure

List of the participants to the 9th meeting of the Empowered Inter-Ministerial Committee (EIMC) of Prime Minister's Development Initiative for North Eastern Region (PM-DevINE) scheme held on 06.05.2024 at Vigyan Bhawan Annexe, New Delhi

S. No.	Ministry/Department/State	Name	Designation
1.	Ministry of DoNER	Shri Chanchal Kumar	Secretary - In Chair
2.	Govt. of Assam	Shri Pabam Terang	Secretary PWD (Building & NH) Department.
		Smt. Reena Mech	Secretary, T&D Deptt.
		Shri Manash Pratim Rajkhowa	Addl. Director, T&D Deptt.
		Shri A. Baruah	Architect I, PWD (Building).
		Dr. Anup KR. Barman	DME, Medical Education & Research
3.	Govt. of Meghalaya	Dr. Vijay Kumar	Commissioner & Secretary Planning
		Shri B.M Syiem	C.E. State Sports Council
4.	Ministry of Civil Aviation, MNRE and MoEF	Shri Padam Lal Negi	JS & FA
5.	Ministry of Health & Family Welfare	Shri Nagender Kumar	Under secretary
		Shri Subir Dutta	SSO
6.	Deptt. of Higher Education	Shri Satish Meena	ASO
7.	Ministry of Power	Shri Naorem Indrakumar Singh	Under Secretary
		Shri Ashish Yadav	Assistant Manager
8.	M/o Civil Aviation	Shri Kameshwar Mishra	Under Secretary
9.	M/o External Affairs	Shri Piyush Singh	Under Secretary
10.	M/o Corporate Affairs	Shri Sanjay Jain	Director
		Shri Debarun Kalita	Admin Officer, IICA
		Smt. Neha Singh	Consultant
		Shri Rahul	DEO
11.	Ministry of Tribal Affairs	Shri Vaibhav Goel	Director
12.	NECTAR	Shri Krishna Kumar	Advisor (T)
13.	M/o Environment, Forest & Climate Change	Shri Sunil Sharma	JD (WC)
14.	MDoNER	Shri Shantanu	Joint Secretary
		Shri E.V. Bhaskar	PS to Hon'ble Minister
		Shri Purushottam	Director (IFD/Budget)

		Verma	
		Shri S.D. Meena	Deputy Secretary
		Shri Sunil Kumar Jain	Executive Engineer
		Shri Sachin	Section Officer
		Shri Ashok Kumar	Assistant Engineer
		Ms. Indu Saini	Business Analyst
		Shri Abhishek Saha	Consultant

List of participants attended meeting through VC

S. No.	Ministry/Department/ State	Name	Designation
1.	Govt. of Arunachal Pradesh	Ms. Nani Neha,	Research Officer (Project Coordination), Planning & Investment Department
		Shri N.T Glow, IRS	Link Secretary (Planning)
		Shri Gamnya Padu	Chief Engineer (SID&P) PWD
		Shri S.K Phukan	Joint Director, Planning
		Dr. Sam Tsering	State Nodal Officer (Cancer Control Programme), Dept. of Health
		Shri Tomo Basar	Chief Engineer, EZ (PHE&WS)
		Shri Dabe Perme	Chief Engineer, PWD (EZ)
		Shri Okep Tayeng	Director (Project Coordination) Planning & Investment Department
		Shri Tumken Ete	Executive Engineer (Planning), PWD (SID&P).
		Shri Tumto Kamchi	Chief Engineer, WZ and i/c CE (CZ-A) PWD
		Shri Gobo Yirang	Chief Engineer, CZ-B, PWD
2.	Govt. of Assam	Shri Biswaranjan Samal	Additional Chief Secretary
3.	Govt. of Mizoram	Dr. Renu Sharma	Chief Secretary
4.	Govt. of Nagaland	Shri R. Ramakrishnan	Pr. Secretary, Planning Deptt.
		Shri Nilumo Murry	Addl. Dev. Commissioner
		Shri K.S Anden Konyak	Comm. & Secy.

		Shri Zhothisa Dawhuo	Comm. & Secy., Women Resource Development
		Smt. S.Tainiu,	Addl. Secy., Health & FW
		Shri Vilone Sakhrie	Director, Water Resources
		Shri Wati Aier	Director
		Dr. Kika	Jt, Director, Health & FW
		Dr. Tolto Metha	Mission Director, NBDA
5.	Govt. of Tripura	Shri Jitendra Kumar Sinha	Chief Secretary
		Shri Gitte Kirankumar Dinkarrao, IAS	Secretary, Health & Family Welfare, Public Works(R&B), Industries & Commerce (Information Technology)
		Shri L. T. Darlong, IAS	Secretary, Planning(P&C) Department
		Shri Abhishek Singh, IAS	Secretary, Power, Urban Development
		Shri Udayan Sinha	Additional Secretary, Planning
		Er. Rajib Debbarma	Chief Engineer, PWD(R&B)
6.	NITI Aayog	Shri Hemant Meena	Deputy Secretary
7.	M/o Tourism	Shri Laxmikanth	Sr. AD
8.	BBCI	Dr. Mouchumee Bhattacharyaa	Deputy Director
9.	AMTRON	Shri Pratik	Financial Management Consultant
10.	NESAC	Dr. S.P. Aggarwal	Director, NESAC
